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‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: | 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS-STPE 35-1(10)0 UNITED RENTALS HWY TECH INC P 00035 [[E]  08/18/05 $ 719,103 65
INTERSECTION IMPROVEMENT-ST RE ~ REHAB OF THE INTERSECTION MT H 10/03/05 $[ 633408 $ 133,184 2 % 107,865
4758 010 000 02805 WY 135 & US HWY 10 019 Ml 06/12/06 $ 852,287 7% 158,740
SQUIRES-BILL (U8461) 406 444-6228 620 County: MINERAL KM  TBD $[ 894676 $ 897,345 $ 150,990 | 100% 105%  53% 17.7 %
Claim Status: mI
STPP 6-1(76)62 SCHELLINGER CONST CO.,INC. P] 00006 [[E]  10/03/05 $  5387,494 150
WEEKSVILLE - WEST GRADE,GRAVEL,PLANT MIX BIT.SUR TBD $| 4940718 $ 463,826 7 08 484,874
2014 076 000 04205 FACING,DRAINAGE,ELECTRICAL & M TBD $ 5,851,320 157 1,153,994
BENTE-FREDRICK (U0547) 406 444-7634 140 County: SANDERS KM  TBD $] 6,567,869 $ 6,710,328 1,044,029 | 98% 111%  15% 17.6 %
Claim Status: M
Project Mgr. Totals for :| [ 182 | BENDA, JOHN s___6d0650q [ 219
$[  5574,126 $] 507,010 [ 19 3| 592,739
Proj. Count: Project Mgr. Total Length: MI $| 6,703,607 [ 234 g 1,312,734
KM $[ 7,462,549 $| 7,607,673 $| 1,195,019 | 98%| 110%[ 28%[ 17.6%
Project Mgr.‘ 185 \ ‘BENEDIK, TOM \ Work Phone: - Cell Phone: Email: \ tbenedik@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-2(37)83 MONTANA MATERIALS INC (DBA) L P[ 00007 [[E]  02/06/06 $ 963,069 60
PORTABLE SCALE SITES - MSLA GRADE,GRAVEL,PMBS,PCCP,SCALE & 03/20/06 $[  1,043999 $ - 50,787 1% 77,046
3455 037 000 03106 PIT,SIDEWALK,C & G,STRIPING E [ dMm  0815/06 $ 912,282 61 % 103,844
STACK-SHANE (U2026) 406 523-5830 110 County: MISSOULA [ dkvm TBD $] 909,389 $ 0 0| 94% 135% 100% 11.4 %
Claim Status: M
STPP 6-1(108)23 MONTANA MATERIALS INC (DBA) L P[ 00006 [[E]  12/12/05 $ 211,822 25
TROUT CREEK-NORTHWEST SEAL & COVER 07/10/06 $[ 204916 $ 0 0o 3 16,946
5725 108 000 06C05 Ml 08/19/06 $ 211,822 25 % 24,074
CAMERON-GLEN (U1535) 406 523-5869 183 County: SANDERS KM  TBD $[ 197,262 $ 0 0| 93% 142%  16% 12.2 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 35-1(13)3 RIVERSIDE CONTRACTING INC [ ] 02/06/06 $ 203,423 60
EAST OF ST REGIS - EAST SEAL & COVER [ ] 07/24/06 $[ 194,861 $ 24,267 2 3 16,274
5727 013 000 16106 [ ™  10/23/06 $ 227,690 62 24,542
SQUIRES-BILL (U8461) 406 444-6228 183 County: MINERAL [ Jkm TBD s 221788 $ 0 0| 209% 151% 100% 11.1 %
Claim Status: [ Iwm
STPP 35-1(14)0 RIVERSIDE CONTRACTING INC P[ 00035 [[E]  02/06/06 $ 737,891 60
ST REGIS - NE SEAL & COVER 07/24/06 $[ 698,080 $ 0 0 59,031
5726 014 000 16106 Ml 10/23/06 $ 737,891 60 67,655
SQUIRES-BILL (U8461) 406 444-6228 181 County: MINERAL KM  TBD $ 694,179 $ 0 0| 94% 115% 103% 9.7 %
Claim Status: M
Contract Totals for : ‘ ‘ 16106 ‘ sL_omad [ o
$[ 892,941 | 9§ 24267 [ 2§ 75,305
Proj. Count: $  oe5581 [ 62 8 92,197
$| 915,963 | 941,314 3| 75,305 | 97%][ 122]%| 100/%] 10.1 %
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | . s___2116209 [ 149
| 2141,856 $[ - 26,520 | 3 169,297|
Proj. Count: Project Mgr. Total Length: M 8| 2,089,685 [ 148  §| 220,115
KM $[ 2,022,614 $| 2,116,209 $| 169,297 | 96%| 130%[  88%[ 10.9%
Project Mgr.‘ 193 \ ‘CYR, MARK \ Work Phone: | 751-2043 | Cell Phone: Email: \ mcyr@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 487-1(9)4 M A DEATLEY CONSTRUCTION INC s[ 00487 [[E]  11/13/06 $ 9745595 215
BIG MOUNTAIN ROAD GRADE,GRAVEL SURFACE,PMS,RETAI 04/02/07 $[ 10,259,119 $ 0 0o $ 771,133
1436 009 000 01906 NING WALLS MI TBD $ 9,745,595 215 $ 16,588
DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: FLATHEAD KM TBD $] 106,261 $ PENDING $ PENDING 1% 2% NA 156 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 5-2(122)31 SCHELLINGER CONST CO INC P] 00005 [[E]  04/05/06 $ 18,129,389 240

MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS,DRAIN,ELECTR 04/20/06 $[ 13,729,759 $ 305,574 2 1,812,939

1744 122 000 02B05 ICAL,FENCE M TBD $ 18,434,963 242 1,079,159

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 17,223,119 $ 0 0| 95% 60% NA 63 %
Claim Status: MI

SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[ 00486 | [E]  11/24/03 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1,231,676 $ 0 0 78,825

4284 006 000 07803 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 94,210

SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD KM  05/11/05 $[ 976489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: M

STPP 52-1(26)18 JTL GROUP, INC. - KALISPELL P 00052 [[E]  05/09/05 $ 717,685 40

YELLOW BAY - NORTH PLANT MIX OVERLAY,SEAL & COVER 19 08/03/05 $ 772847 $ 0 0 71,768

5075 026 000 12405 & GUARDRAIL Ml 11/04/05 $ 717,685 40 61,320

SQUIRES-BILL (U8461) 406 444-6228 181 County: LAKE KM TBD $[ 619,009 $ 0 0| 8% 85% 8% 9.9 %
Claim Status: M

SMP 4599(03) LHC, INC. [ ] o71s/02 $ 279,475 0

MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 3d 08/26/02 $[ 348464 $ 0 0 27,948

4973 003 000 18602 [ g™ 10/09/02 $ 279,475 0 0
999 County: LINCOLN & SANDER|[ 0 KM  12/23/02 $[ 281,033 $ 0 0| 101% 0% N/A N/A
Claim Status: [ dwm

NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P] 00005 | [E]  04/05/06 $ 18,236,642 240

SOUTH OF RAVALLI-MEDICINE TREE HWY RECONSTRUCTION & VISITOR/I 04/24/06 $[ 14,257,910 $ 568,260 8 1,823,964

1744 121 000 26106 NTERPRETIVE CENTER mi TBD $ 18,804,901 248 1,120,212

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 17,905,260 $ 0 0| 9% 61% NA 63 %
Claim Status: MI

NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P[ 00005 | [E]  04/05/06 $ 1,744,803 240

US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITOR/I 24 04/24/06 $] 1184139 % - 4850 0 174,480

1744 128 000 26106 NTERPRETIVE CENTER [ adm TBD $ 1,739,953 240 74,154

BENTE-FREDRICK (U0547) 406 444-7634 111 County: LAKE [ dKM TBD $] 1,182,959 $ 0 0| 68% 43% NI/A 6.3 %
Claim Status: 28 ™I

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: | 751-2043 | Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 26106 S| 10081443 | 249
$[ 15,442,049 $| 563,410 | g  $|  1,998444
Proj. Count: $[ 20544854 | 248 8| 1,194,366
$[ 19,088,218 $| 19,981,445 $[ 1,998,444 | 9% 60%]| d%[ 6.3 %
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P 00065 [ [E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ d 10/14/03 $[ 62,604 $ 0 0 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 11,306
FOY-DENNIS (U2846) 406 523-5824 181 County: FLATHEAD KM  05/11/05 $ 54509 $ 0 0| 92% 212% 101% 20.7 %
Claim Status: mI
Project Mgr. Totals for :| [ 193 | CYR, MARK | 49893119 | 88y
$[ 41,846,513 $] 868,984 | 10 3 4,766,386
RIOJCOUNT: Project Mgr. Total Length: MI $[ 50,767,202 [ 895 2,456,949
KM $[ 38,348,634 $| 49,898,119 $| 4,766,386 |  77%| 52%| 20%| 6.4%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: Email: ‘ thembree@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. [E]  03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON [ ] 04/07/03 $[ 2,110,268 $ 178,943 68 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ ] ™ 0824/04 $ 1,955,998 218 480,157
BENTE-FREDRICK (U0547) 406 444-7634 221 County: POWELL [ Jkm TBD $[ 2004937 $ 2,385,899 450471 | 84% 107%  72% 23.9 %
Claim Status: [ Iwm
NH 7-1(98)49 F FRONTIER-WEST, L.L.C. P[ 00007 [[E]  02/07/05 $ 4,395,688 200
BITTERROOT RIVER-NORTH OF HAMI  REIN.CONC.BRIDGE WITH PRESTRES 03/16/05 $[ 5,250,480 $ 30,876 0 439,569
2015 098 000 06C03 SED CONC.BEAM ON DRILLED SHAFT Ml 08/03/06 $ 4,426,564 200 428,823
HELVIK-KARL (U3647) 406 444-5446 130 County: RAVALLI KM  TBD $] 4384514 $ 0 0| 100% 98% 100% 9.8 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: @ Cell Phone: S Email: ‘ thembree@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(142)2 FRONTIER-WEST LLC 1] 00090 [ [E]  12/18/06 $ 7,181,302 0
HENDERSON - WEST BRIDGE REHABILITATION TBD $[_ 7,353,906 $ 0 0o $ 861,756
2703 142 001 07C06 M TBD $ 7,181,302 0o $ 0
MENDS-NIGEL (U5938) 406 444-9221 231 County: MINERAL KM TBD s ds 0 0| 0% 0% NA N/A
Claim Status: M
IM-BH 0002(757) TAMIETTI CONSTRUCTION CO INC | | 02/06/06 $ 211,000 60
2002-D1-BRIDGE DECK SEAL BRIDGE DECK SEAL ] 05/01/06 $[ 283537 $ 0 0o % 21,400
4770 757 000 14A05 [ ] M  o06/24/06 $ 211,000 60 % 24,427
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERALMISSOULA[ KM  TBD s 227567 $ 0 0| 108% 114%  55% 10.7 %
Claim Status: [ Im
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC U] 08107 | [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $[ 116,000 $ 0 0o 3 8,544
5964 017 000 14A05 Ml 06/24/06 $ 85,440 60 $ 1,689
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERAL,MISSOUL/ KM  TBD $[ 87,560 $ 0 0| 102% 20%  55% 1.9 %
Claim Status: M
Contract Totals for : ‘ ‘ 14A05 ‘ s 2064 | &
$[ 399,537 | 9 g [ d 3 29,944
Proj. Count: $[ 296440 | 60 3| 26,116
$| 315,127 3| 296,440 $| 29,944 | 106/%| 87%| 55%| 8.3 %
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | s__13650489 | 419
$[ 15,114,191 $| 209,819 | 69 9 1,562,286
A Project Mgr. Total Length: M $ 13860304 [ 478 g 935,006
KM $[ 6,704,573 $[ 14,259,329 $| 1,781,740 | 47%[ 53%[  81%[ 13.9%
Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-1(155)64 RIVERSIDE CONTRACTING INC 1] o000 [[E]  12/12/05 $ 606,070 55

TARKIO-EAST FENCING REPLACEMENT,SEAL & COV [ o4 03/21/06 $ 602,747 $ 0 0o $ 54,565

5065 155 000 02C05 ERE Ml 10/05/06 $ 606,070 55 % 31,766

CAMERON-GLEN (U1535) 406 523-5869 183 County: MINERAL/MISSOUL/ KM  TBD $[ 616393 $ 0 0] 102% 58% 100% 52 %
Claim Status: M

IM-STPS 0002(820) RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 205,286 55

FENCING - ALBERTON FIRE DAMAGE  FENCING REPLACMENT,SEAL & COVE ] 03/21/06 $] 148153 $ 0 0o $ 18,491

6009 820 001 02C05 R [ ]wm  10/05/06 $ 205,286 5 % 0
310 County: MINERAL/MISSOUL/[ ] KM  TBD $] 220,287 $ 0 0| 112% 0% 100% N/A
Claim Status: [ Im

SFCI 90-1(156)74 RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 581,619 55

ALBERTON - EAST & WEST FENCING REPLACMENT,SEAL & COVE ] 03/21/06 $[ 579,109 $ 0 0o 3 52,312

5066 156 000 02C05 R [ ]wm  10/05/06 $ 581,619 5  $ 21,450

CAMERON-GLEN (U1535) 406 523-5869 183 County: MINERAL/MISSOULA[ ] KM  TBD $[ 579,209 $ 0 0| 100% 41% 100% 3.7 %
Claim Status: [ Im

Contract Totals for : ‘ ‘ 02C05 ‘ sL_1392079 |5

$[ 1,330,009 | $| q | 0 125,368
Proj. Count: $[ 1392975 [ 59 3§ 53,216
$[ 1,424,889 $[ 1,392,979 $| 125,368 | 102%| 43%[ 100%| 3.7 %

IM 90-2(107)110 PAVEMENT MAINTENANCE SOLUTIONS 1100090 [[E]  12/18/06 $ 774,341 30

BONNER INTERCHANGE - EAST SEAL & COVER,COLD MILLING,PAVE TBD $] 925430 $ 0 0o % 61,947

5067 107 000 03C06 MENT MARKINGS M TBD $ 774,341 30 % 1,341

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: MISSOULA KM  TBD $ 7,743 % 0 0 1% 2% NA 173 %
Claim Status: M

STPX 32758(5) JT L GROUP INC - MISSOULA X[ 32758 | [E]  11/13/06 $ 2,358,206 60

MISSOULA AIRPORT ROAD OVERLAY & WIDENING TBD $[ 2,429,977 $ 0 0o % 236,120

4691 005 000 04106 M TBD $ 2,358,206 60 % 45,474

STACK-SHANE (U2026) 406 523-5830 150 County: MISSOULA KM TBD s 23582$ 0 0| 1% 19% NA  192.8%
Claim Status: mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 210-1(9)0 J T L GROUP INC - MISSOULA s[ 00210 [[E]  02/05/07 $ 1,198,108 30

BONNER - CLINTON PMS OVERLAY,GUARDRAIL,COLD MIL TBD $[ 1,377,116 $ 0 0o $ 119,811

5084 009 000 04107 LING M TBD $ 1,198,108 30 % 0

NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: MISSOULA KM TBD [ 110818 0 0 1% 0% NA N/A
Claim Status: M

CM 8128(1) MT MAT'LS, INC.(DBA)LS JENSEN uJo8128 [ [E]  10/03/05 $ 367,778 85

BROADWAY PEDESTRIAN XING-MISSO  CURB,SIDEWALK,SEAL & COVER ELE 10/09/05 $ 276239 $ 106,158 25 % 36,778

4499 001 000 04505 CTRICAL,PAVEMENT MARKING M TBD $ 473,936 110 $ 100,787

NORDHAGEN-BLAIR (U6573) 406 444-9128 411 County: MISSOULA KM  TBD $] 463,907 $ PENDING $ PENDING | 126% 274%  63% 217 %
Claim Status: M

STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P[ 00007 [[E]  11/15/04 $ 968,997 120

BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY [ 90.94 03/04/05 $[ 928,885 $ 75,191 5 % 116,280

4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125 91,584

STACK-SHANE (U2026) 406 523-5830 180 County: MISSOULA KM  TBD $[ 1123350 $ 1,105,888 157,315 | 102% 58% N/A 82 %
Claim Status: M

CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 11/15/04 $ 2,888,911 120

BROOKS/SOUTH/RUSSELL INTERSECT  GRADING,GRAVEL,PLANT MIX OVERL [ ] 03/04/05 $] 28859200 $ - 14,332 0o 3 346,669

2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ ]wm 1122005 $ 2,874,579 120 653,823

DALSOGLIO-MICHAEL (U1921) 406 444-6250 510 County: MISSOULA [ ]Jkm TBD $[ 2,994,285 $ 0 0| 104% 189% N/A  21.8 %
Claim Status: [ Iwm

Contract Totals for : ‘ ‘ 06704 ‘ s|_3es7.908 | 120

$[ 3,814,805 | $| 60,859 | 5 3 462,949
Proj. Count: $[ 3918767 [ 129 8| 745407
$[ 4,117,636 $| 3,994,799 $| 503,984 | 103 %[ 148|%)| d%[ 18.1 %

IM 90-2(105)94 RIVERSIDE CONTRACTING, INC. 1100090 [ [E]  05/09/05 $ 7,026,334 175

7 KM EAST OF FRENCHTOWN INTERC ~ CRACK & SEAT,PLANT MIX BITUMIN 07/13/05 $[ 7,125,993 $ 826,928 22 % 562,107

4572 105 000 07305 OUS SURFACING,SEAL & COVER M TBD $ 7,853,261 197 636,261

SQUIRES-BILL (U8461) 406 444-6228 182 County: MISSOULA KM TBD $[ 8473470 % 8,504,223 632,264 | 100% 101% 106% 7.5 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08112 [E]  07/09/04 $ 79,496 80
EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER 08/16/04 $[ 86128 $ 0 0o $ 7,155
5427 002 000 10604 Ml 09/16/05 $ 79,496 80 8 4,774
STACK-SHANE (U2026) County: MISSOULA KM  TBD [ 74529 % 0 0| 9% 67% NA 64 %
Claim Status: M
CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08116 | [E]  07/09/04 $ 145,063 80
MOUNT AVE-RUSSELL TO HILL-MSLA  MILLING PLANT MIX OVERLAY SEAL 08/16/04 $ 167567 $ 0 0o $ 13,056
5061 006 000 10604 Ml 09/16/05 $ 145,063 80 % 18,774
STACK-SHANE (U2026) County: MISSOULA KM TBD $] 135703 $ 0 0| 94% 144% N/A  13.8 %
Claim Status: M
CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN u[ 08121 [ [E]  07/09/04 $ 164,525 80
ARTHUR AVE-SOUTH TO S 6TH-MSLA  MILLING,PLANT MIX OVERLAY,SEAL [ O 08/16/04 $[ 200,990 $ 0 0o 3 14,807
5063 002 000 10604 Ml 09/16/05 $ 164,525 80 % 19,470
STACK-SHANE (U2026) County: MISSOULA KM TBD $[ 184,343 $ 189,343 24615 | 97% 79% N/A 106 %
Claim Status: M
SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN U 08117 [ [E]  07/09/04 $ 326,305 80
HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ ¢ 08/16/04 $[ 355807 $ 0 0o % 29,367
5426 005 000 10604 G,SEAL & COVER 979 Ml 09/16/05 $ 326,305 80 % 52,698
STACK-SHANE (U2026) County: MISSOULA KM  TBD $ 342370 $ 0 0| 105% 179% NA 154 %
Claim Status: .979 MI
Contract Totals for : ‘ ‘ 10604 ‘ sL__7is3ed &
$[ 810487 | $] q | 0 3 64,385
Proj. Count: $[ 715,389 80 3| 95,716
$| 736,941 $| 740,207] $| 74,193 | 100|%| 129/%| dw[ 13 %
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | . s 17601034 | 639
[ 18,090,051 $| 993,945 [ 52 ¢ 1,669,465
A Project Mgr. Total Length: MI $[ 18684983 [ 687 $ 1,678,202
KM $[ 15,260,144 $| 19,330,637 $| 1,790,465 | 79%| 94w|  48%[ 11%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- APR-07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 9 of 61
| CONSTRUCTI ON REPORT | MCVSR009
District 1 - Missoula |
‘Project Mgr.‘ 186 HMITCHELL,JAMES D. ‘Work Phone: 751-2046 | Cell Phone: S Email: \ jmitchell@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. P] 00005 | [E]  04/07/05 $ 10,889,187 220
MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR 04/19/05 $[ 10,337,729 $ 182,111 0 $  1,088919
1744 124 000 01105 FACING,SEAL & COVER LIGHTING,| Ml 10/12/06 $ 11,071,298 220 $ 855,921
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 11,097,862 $ PENDING $ PENDING | 102% 79% 8% 7.7 %
Claim Status: mI
NH-PLH 5-2(142)51 RIVERSIDE CONTRACTING INC P[ 00005 | [E]  02/06/06 $ 6,974,633 160
MUD CREEK STRUCTURES GRADE & STRUCTURES 05/22/06 $[ 8483106 $ 1,010,822 3B % 767,210
1744 142 000 03905 [ adm TBD $ 7,985,456 193 $ 347,357
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE [ dkvm TBD $] 5977440 $ 0 0| 8% 45% 59% 5.8 %
Claim Status: M
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. Pl 00052 | [E]  12/13/04 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ 4 02/02/05 $| 14219828 $ 1,181,927 0 1,518,226
4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, Ml 10/12/06 $ 16,364,185 30 1,335,579
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: LAKE KM TBD $[ 16,436,847 $ 15,827,795 1,419,270 | 104% 94% N/A 8.1 %
Claim Status: MI
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P 00005 | [E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,852 $ 596,171 0 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE M TBD $ 14,940,479 0 993,349
BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM TBD $[ 14,728,099 $ 11,258,667 1,643,899 | 131% 60% NI/A 6.7 %
Claim Status: M
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | s 4300384 | 419
$[ 46,745,515 $| 2,971,031 [ 33 9 4,521,900
A Project Mgr. Total Length: MI $[ 50,361,418 [ 443 9§ 3,532,206
KM $[ 48,240,248 $[ 44,950,282 s 4,919,208 | 107%[ 72%[ 30%[ 7.3%

Project Mgr.‘ 191 \ ‘ROBERTS, JAMES

Project Id
Project Description
UPN Number

Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

Beg Ref.
Length
End Ref.

Mi
KM

\ Work Phone: 751-2041

System|Route|Ind Award Date

Work Begin

Work Comp.
Final Accpt.

Engineer
Estimate
Cont.

Paymts.

Award Amt.
Chng. Ord.
Total Amt.

Mod. C.N. *

Cell Phone: S Email: ‘

Days
Contract

Chng. Ord.
Total. Cont.

jiroberts@mt.gov ‘

Prog. C.E.
C.E. Costs
Mod. C.E. *

PERCENTAGES

C.N. C.E. Time C.E.
Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jiroberts@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 6701(8) NELCON INC - KALISPELL uJ 06701 [ [E]  06/05/05 $ 1,669,988 0
N MERIDIAN-US 93 TO THREE MILE GRADE,GRAVEL & PLANT MIX BIT.S [ @ 09/07/05 $[ 1,436,807 $ 133,137 0o % 658,104
2950 008 000 04605 URF.,SEAL & COVER,STORM DRAIN, M TBD $ 1,803,124 0o $ 162,838
MALONE-KEVIN (U0723) 406 444-9369 140 County: FLATHEAD KM TBD $[ 1838463 $ 1,863,365 169,142 | 99% 96% NA 89 %
Claim Status: mI
STPU 6701(9) NELCON INC - KALISPELL UJ 06701 [ [E]  06/05/05 $ 382,430 0
N MERIDIAN-LIGHTING & SIGNAL N.MERIDIAN-LIGHTING & SIGNAL,L [ 3 09/07/05 $ 334923 $ 0 0o $ 658,104
2950 009 000 04605 IGHTING IMPROVEMENTS MI TBD $ 382,430 0o $ 11,650
140 County: FLATHEAD KM TBD $] 282,003 $ 0 0| 74% 2% NIA 41 %
Claim Status: M
STPU 6701(7) NELCON INC - KALISPELL UJ 06701 [ [E]  06/05/05 $ 4528625 0
N MERIDIAN - THREE MILE TO IDA GRADING,GRAVEL,PLANT MIX BIT.S 09/07/05 $[ 2,792,398 $ 734,708 0o 3 658,104
2950 007 000 04605 URFACING,SEWER,SIDEWALKS,CURB M TBD $ 5,263,333 0o s 470,804
MALONE-KEVIN (U0723) 406 444-9369 140 County: FLATHEAD KM TBD $] 5644761 $ 5,096,619 519,587 | 111% 91% N/A 8.3 %
Claim Status: MI
Contract Totals for : ‘ ‘ 04605 ‘ sL_osenosy |0
$[ 4,564,123 | $| 867,845 | 0 s 1974312
Proj. Count: $[ 7448887 | 0 8] 645292
$[ 7,765,227 $[ 7,342,414 $[ 1,346,833 | 106 %[ 48%)| d%| 8.3 %
Project Mgr. Totals for | [ 191 | ROBERTS, JAMES | s__eseno4d [ 9
$[ 4,564,123 $| 867,845 | 0 3 1,974,312
A Project Mgr. Total Length: Mi 3| 7,448,887 | 0 3 645,292
KM $[ 7,765,227 $| 7,342,414 $| 1,346,833 | 106/% | 48%| g% 8.3%
Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCS 548-1(9)4 J T L GROUP INC - KALISPELL s 00548 [[E]  06/05/06 $ 1,197,816 75

JCTUS93-JCTUS?2 OVERLAY,SEAL & COVER, TRAFFIC S 07/17/06 $[ 1,326,839 $ 48,868 38 119,782

4860 009 000 02306 IGNALS,PAVEMENT MARKINGS MI TBD $ 1,246,684 8 $ 103,679

SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM TBD $[ 893315 $ 0 0| 75% 87%  94% 11.6 %
Claim Status: mI

CM-CBI-NH 5-3(86)119 F SCHELLINGER CONST CO INC P] 00005 | [E]  07/31/06 $ 10,719,454 180

4 KM NORTH OF STILLWATER RIVER ~ GRADE,GRAVEL,PMBS,DRAINAGE 08/24/06 $[ 11563219 $ 0 0 $ 1,071,805

1061 086 004 02706 MI TBD $ 10,719,454 180 0

BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM TBD $] 2,921,898 $ PENDING $ PENDING 27% 0%  28% NI/A
Claim Status: M

STPHS-STPP 52-2(28)51 MONTANA LINES INC Pl 00052 [[E]  11/14/05 $ 398,831 45

MT 35/SEC 317 INT - KALISPELL INTERSECTION SIGNAL IMPROVEMEN 04/25/06 $ 373111 $ 0 0 35,895

4022 028 000 02F04 T [ dm 0726006 $ 398,831 45 60,540

STACK-SHANE (U2026) 406 523-5830 410 County: FLATHEAD [ g KM 04/03/07 $[ 339,920 $ 0 0| 85% 169% 100% 17.8 %
Claim Status: 50.8 Ml

BR 9024(19) FRONTIER-WEST LLC [E]  04/10/06 $ 1,502,436 170

SWAN RIVER-3 KM SE OF FERNDALE ~ STRUCTURES & APPROACHES [ ] 07/24/06 $[ 1,499,677 $ 130,635 0 225,365

4228 019 000 04105 [ Iwm TBD $ 1,633,072 170 86,804

MENDS-NIGEL (U5938) 406 444-9221 221 County: LAKE [ Jkm TBD $[ 1249658 $ 0 0| 8% 39% 47% 6.9 %
Claim Status: [ Iwm

NH 5-4(29)173 SCHELLINGER CONST CO INC P 00005 | [E]  12/12/05 $ 156,859 60

EUREKA - SOUTH SEAL & COVER,PAVEMENT MARKING, 06/01/06 $[ 157,488 $ 0 0 18,823

5456 029 000 05C05 MILL,FILL,PLANT MIX SURF,BRIDG Ml 08/19/06 $ 156,859 60 8,579

SQUIRES-BILL (U8461) 406 444-6228 182 County: LINCOLN KM TBD s 151,932 $ 0 0| 97% 46%  55% 56 %
Claim Status: 177) MI

NH 5-4(30)177 SCHELLINGER CONST CO INC P[ 00005 | [E]  12/12/05 $ 716,886 60

EUREKA - NORTH & SOUTH SEAL & COVER BRIDGE DECKS,PAVE 177 06/01/06 $ 749197 $ 2,338 0 86,026

5457 030 000 05C05 MENT MARKING,MILL,FILL,PLANT M Ml 08/19/06 $ 719,224 60 37,522

SQUIRES-BILL (U8461) 406 444-6228 183 County: LINCOLN KM  TBD s 273,247 $ 0 0| 38% 44%  55% 13.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-4(28)168 SCHELLINGER CONST CO INC P 00005 [[E]  12/12/05 $ 202,321 60
FORTINE - NORTH SEAL & COVER BRIDGE DECKS,SEAL 168.3 06/01/06 $[ 207,583 $ 322,416 18 24,279
5722 028 000 05C05 & COVER,PAVEMENT MARKING,MILL Ml 08/19/06 $ 524,738 78 38,633
SQUIRES-BILL (U8461) 406 444-6228 183 County: LINCOLN KM  TBD $[ 537,004 $ 543,000 54,300 | 99% 71%  42% 7.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 05C05 ‘ s__1076066 [ &g
$[ 1,114,263 | $] 324754 [ 18 9] 129,128
Proj. Count: $[ 14008210 [ 78 8| 84,734
$| 962,273 $| 1,416,745 $| 159,149 | 68%| 53%| 43%| 8.8 U
SFCN 5-2(141)93 SCHELLINGER CONST CO INC [ ] 11/14/05 $ 2,095,928 45
SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $[ 2,024,919 $ 19,348 0 271,631
5514 141 000 07B05 [ ]wm  o08/23/06 $ 2115276 45 129,930
CAMERON-GLEN (U1535) 406 523-5869 181 County: LAKE,FLATHEAD [ |KM  TBD $ 2111979 $ 0 0| 101% 48%  89% 6.2 %
Claim Status: [ Im
NH 1-2(133)134 J T L GROUP INC - KALISPELL [ ] 02/06/06 $ 1,073,508 30
COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM ] 07/06/06 $[ 1038430 $ - 7586 0 85,881
5450 133 000 18106 ENT MARKINGS [ ]wm 1016006 $ 1,065,922 30 75,010
SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD [ ]km TBD $ 916,642 $ 0 0| 8% 87% 93% 82 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | s 18064059 [ 609
$[ 18,940,447 $| 516,019 | 21 9 1,939,487
Proj. Count: [ 9 ] Project Mgr. Total Length: M $[ 18580060 [ 626 540,697
KM $[ 9,395,682 $| 18,404,718 $| 1,969,508 | 51%| 27%[ 56%| 5.8%
Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: @ Cell Phone: S Email: ‘ ssullivan@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: @ Cell Phone: S Email: ‘ ssullivan@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(120)20 RIVERSIDE CONTRACTING INC P 00005 [[E]  02/06/06 $ 17,269,807 180
VIC WHITE COYOTE RD-S RAVALLI GRADE,GRAVEL,STR,WILDLIFE FENC 03/06/06 $[ 15,603,255 $ 830,547 1 1,726,981
1744 120 000 01B05 E,WETLAND M TBD $ 18,100,354 181 1,017,921
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 18,020,363 $ 18,378,023 1,288,000 | 98% 79% NA 56 %
Claim Status: mI
NH 5-2(119)19 FRONTIER-WEST, L.L.C. P 00005 [[E]  10/13/04 $ 7,425,190 0
NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN 11/15/04 $[ 7,935,709 $ 484,594 0 891,023
1744 119 000 02904 G,DRAINAGE,WETLAND RESTOR,RET Ml 11/15/06 $ 7,909,784 0 967,830
LLOYD-MIKI (U0413) 406 444-9200 140 County: LAKE KM TBD $] 8,259,650 $ PENDING $ PENDING | 111% 109% NA 117 %
Claim Status: M
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1100090 [ [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $| 29733200$ - 33235 0 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 195,359
SQUIRES-BILL (U8461) 406 444-6228 170 County: MISSOULA KM 08/06/03 $[ 2187912 $ 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: M
Project Mgr. Totals for | | 181 | SULLIVAN, SHEILA | s|_2r02167 | 279
$[ 26,512,284 $| 1,281,906 | ] 2,804,138
A Project Mgr. Total Length: Mi $[  28,3035584 | 271 $ 2,181,119
KM $[ 28,467,925 $| 27,991,126 $| 2,375,649 | 102%| 92%[ 302%| 7.7%
‘ Work Phone: |: Cell Phone: S Email: ‘ dham@mt.gov ‘

Project Mgr.‘ 189 \ ’VACANT

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

HSIP 1-2(134)123 J T L GROUP INC - KALISPELL P[ooo01 [ [E]  11/13/06 $ 108,789 20

2001-ACCESS CONTROL-KAL-NE PMBS,SIDEWALK,STRIPING & SIGNI TBD $[ 140,714 $ 0 0o $ 16,318

5003 134 000 05306 NG MI TBD $ 108,789 20 11

SQUIRES-BILL (U8461) 406 444-6228 310 County: FLATHEAD KM TBD $[ 1,088 % 0 0 1% 0%  20% 1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$| 188,628,380 [ 3,595
$[ 179,669,820 $| 8,280,039 | 207 $| 20,016,328
$[ 196,908,419 | 3,802 $| 13,502,412
$[ 163,668,680 $| 192,009,293 $[ 20,330,513 | 89%[ 66%[ 73%[ 8.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 2 - Butte |
‘Project Mgr.‘ 216 ‘ }ARVISH,MIKE ‘ Work Phone: @ Cell Phone: Email: ‘ marvish@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9001(47) EDWARD T COPPS CONST. X] 01095 | [E]  02/07/05 $ 402,789 75
BIG HOLE R-3 KM SW OF JACKSON BRIDGE REPLACMENT & APPROACH W 04/06/05 $[ 489,988 $ 1,086 4 % 60,418
4539 047 000 06105 ORK [ dm  11/02/05 $ 403,875 79 $ 148,947
MILLER-BRYAN (U5993) 406 444-9413 221 County: BEAVERHEAD [ dkvM TBD $[ 416843 $ 416,278 $ 141535 | 100% 105%  90% 35.7 %
Claim Status: M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] o0s/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $] 6,276,618 $ 130,888 0o $ 453,794
3611 046 000 09402 [ M  08/25/03 $ 5,803,309 120 $ 432,490
TRIBELHORN-LESLY (U9158) 406 444-6242 180 County: DEERLODGE,SILVE [ ] KM  12/30/03 $] 5888740 $ 6,006,731 $ 480,539 | 98% 90% 111% 7.3 %
Claim Status: [ Im
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 | [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[  380579% - 3176 0o 3 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 $ 19,773
TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: DEER LODGE KM 12/30/03 $[ 318,633 $ 324,300 $ 35673 | 98% 55% 111% 6.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 09402 ‘ s|_seseer | 12
$[ 6,657,193 | $| 127,712 | 0 478,536
Proj. Count: $[ 6109409 [ 120 $[ 452,263
$[ 6,207,373 $[__ 6,331,03] $| 516,212 | 98%| 88%| 111|%| 7.3 %
BRF-BR 9039(34) SLETTEN CONSTRUCTION CO [ ] 05/09/05 $ 1,716,882 160
POWELL COUNTY BRIDGES PRE-STRESSED CONCRETE BEAM BRI [ ] 08/17/05 $] 1,932,709 $ 0 0o % 257,532
4742 034 000 15405 DGES,GRADE,GRAVEL,BITUMINOUD S [ ]wm  10/09/06 $ 1,716,882 160  $ 278,317
MILLER-BRYAN (U5993) 406 444-9413 221 County: POWELL [ Jkm TBD $[ 1,688,316 $ 0 $ 0| 98% 108%  98% 16.5 %
Claim Status: [ Iwm
STPP 46-5(2)51 ASCORP INC DBA DEBCO CONSTRUCT [ ] 03/06/06 $ 6,724,386 160
SPORTSMAN'S CAMPGROUND - EAST ~ GRADE,GRAVEL,PLANT MIX SURFACI [ ] 05/09/06 $[ 6,068,563 $ 453,270 1 % 672,439
2137 002 000 27106 NG,STRUCTURES [ Iwm TBD $ 7,177,655 171 $ 612,215
LEIGHTON-MARK (U5233) 406 444-6250 140 County: DEERLODGE,SILVEI[ | KM  TBD $|  5621,954 $ 7,349,908 $ 683454 | 76% 90%  78% 10.9 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 216 | ARVISH,MIKE | 14826754 [ 519
$[ 15,148,449 $] 582,068 | 15 9 1,468,925
RIOJCOUNT: Project Mgr. Total Length: MI $[ 15407821 530 9 1,491,742
KM $[ 13,934,486 $| 15,814,009 $| 1,598,733 | 88%| 93%|  93%[ 10.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘WorkPhone: 494-9649 Cell Phone: | 490-6016 Email:‘

dclary@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(48)76 AM WELLES INC P 00050 [ [E]  04/10/06 $ 625,793 45
PEDESTRIAN TUNNEL-GALLATIN GAT  PEDESTRIAN TUNNEL,GRADING,PMBS TBD $[ 621,623 $ 28,135 0 75,095
4582 048 000 03605 ,SIDEWALKS,ELECTRICAL [ dMm 120506 $ 653,928 45 155,510
KELLER-SCOTT (U4748) 406 994-1843 620 County: GALLATIN [ dkvm TBD $[ 663,896 $ 670,000 160,800 | 99% 97% 100% 23.4 %
Claim Status: mI
STPS 359-1(7)1 JIM GILMAN EXCAVATING INC | | 03/06/06 $ 375,664 100
CARDWELL - HARRISON SEAL & COVER ] 06/26/06 $[ 382270 $ 0 0 37,566
5811 007 000 06206 [ Iwm TBD $ 375,664 100 11,954
OLSEN-JOE (U6629) 406 494-9636 183 County: MADISON [ lxm TBD s 137,731 $ 0 0| 37% 32% 56% 87 %
Claim Status: [ Im
IM 90-5(63)264 JIM GILMAN EXCAVATING INC | | 03/06/06 $ 1,828,588 100
MILLIGAN CANYON INTERCHANGE - MILL,FILL,DRIVING LN,SEAL & CO ] 06/26/06 $[ 1,892,228 $ 0 0 182,859
5720 063 000 06206 VER FULL WIDTH,SEAL & COVER ON [ Iwm TBD $ 1,828,588 100 63,056
OLSEN-JOE (U6629) 406 494-9636 180 County: BRAODWATERJEFF[ | KM TBD $[ 1,290,149 $ 0 0| 71% 34% 56% 4.9 %
Claim Status: [ Im
Contract Totals for : ‘ ‘ 06206 ‘ sl 2204252 [ 19
$[ 2,274,498 | $| q | 0 220,425
Proj. Count: $[ 2204250 [ 100  $| 75,010
$[ 1,427,880 $[ 2,204,253 $| 220,425/ | 65%| 34%| 56%| 5.3 %
Project Mgr. Totals for :| [ 213 | CLARY,DAN | s 283004 [ 1§
$[ 2,896,121 $| 28,135 | 0 3 295,520)
Proj. Count: Project Mgr. Total Length: [ dm $[ 2858180 [ 145 g 230,520
- $[ 2,001,776 $| 2,874,252 $| 381,225/ | 73%| 60%[ 70%| 11%
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: @ Cell Phone: Email: ‘ mcollingwood @mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘WorkPhone: 556-4724 Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 86-1(25)3 SLETTEN CONSTRUCTION CO P 00086 [[E]  12/13/04 $ 865,079 90

BRIDGER CREEK - 3 KM NE OF BOZ GRADE,GRAVEL,PLANT MIX SURFACI 02/07/05 $[ 726,037 $ 0 0 103,809

4230 025 000 03304 NG,CONCRETE SLAB STRUCTURE [ d M 082906 $ 865,079 90 211,206

MILLER-BRYAN (U5993) 406 444-9413 221 County: GALLATIN [ dkvm TBD $[ 873548 $ 866,550 190,641 | 101% 111%  99% 24.2 %
Claim Status: mI

NH 50-1(25)4 H K CONTRACTORS INC P[ 00050 | [E]  03/06/06 $ 1,293,040 90

JCT US 287 - NORTH & SOUTH PMBS,COLD MILL,GUARDRAIL,BRIDG 07/14/06 $[ 1,015,831 $ 0 0 142,234

5468 025 000 04206 E DECK,SIDEWALK,SEAL & COVER S [ &M TBD $ 1,293,040 90 97,607

DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN 9.677 KM TBD $] 1,213,457 $ 0 0| 94% 69% 112% 8 9%
Claim Status: M

NH 50-1(26)0 H K CONTRACTORS INC P[ 00050 | [E]  03/06/06 $ 985,900 90

WEST YELLOWSTONE - NORTH PMBS,COLD MILL,GUARDRAIL,BRIDG 366 07/14/06 $[ 768142 $ 0 0 108,449

5469 026 000 04206 E DECK,SIDEWALK,SEAL & COVER S M TBD $ 985,900 90 76,581

DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM TBD $[ 905,274 $ 0 0| 92% 71% 112% 85 %
Claim Status: MI

Contract Totals for : ‘ ‘ 04206 ‘ sL_2218040 | o

$[ 1,783,973 | $| q 0 250,683
Proj. Count: $ 2278940 [ o9 $[ 174,189
$[ 2,118,731 $[ 2,278,940 $| 250,683 | 93%| 69%| 112/%| 8.2 %

BR 540-1(13)7 SLETTEN CONSTRUCTION COMPANY S[ 00540 [ [E]  12/12/05 $ 1,269,043 120

STRUCTURES - S OF PRAY GRADING,AGGREGATE SURF,PMBS,DR 01/17/06 $[ 1,236,161 $ 200,309 3 152,285

4232 013 000 05305 AINAGE,GUARDRAIL,SEEDING,SEAL& M TBD $ 1,469,352 123 276,810

MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK KM TBD $[ 1,266,867 $ 1,277,000 280,940 | 99% 99%  98% 21.8 %
Claim Status: M

STPU 7409(2) AM WELLES INC UJ 07409 [ [E]  06/05/06 $ 1,160,100 75

H ST. - PARK TO BUTTE - LIVING GRADE,GRAVEL,PLANTMIX BIT.SUFR 07/10/06 $[ 994,969 $ 40,505 3 158,829

4979 002 000 08406 ACING ] TBD $ 1,200,605 78 149,833

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: PARK 71§ KM TBD $[ 1154649 $ 0 0| 100% 94%  92% 13 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘WorkPhone: 556-4724 Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9034(13) SLETTEN CONSTRUCTION COMPANY X[ 34322 [[E]  11/13/06 $ 2,887,490 160
YELLOWSTONE RIVER-CORWIN SPRIN  STRUCTURES & APPROACHES [ d 01/08/07 $[ 2,691,343 $ 0 0o $ 317,624
4233 013 000 09206 ] TBD $ 2,887,490 160 52,196
MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK 30§ KM TBD $[ 700534 $ 0 0| 24% 16% NA 75 %
Claim Status: M
NH 50-2(52)31 PRINCE INC P[ 00050 [[E]  11/13/06 $ 6,694,509 100
YELLOWSTONE PARK-BIG SKY PMS OVERLAY,PAVEMENT MARKING,B TBD $| 6045354 $ - 162,373 0o s 535,560
4800 052 000 24106 RIDGE REVISE MI TBD $ 6,532,136 100 4,943
DAVIES-JIM (U1952) 406 444-6227 180 County: GALLATIN KM TBD $[ 66942 $ 7,424,880 593,990 1% 1% N/A 7.4 %
Claim Status: M
Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | . 1555464 [ 639
[ 13,477,837 9| 78,441 | 6 3 1,518,790
I, el Project Mgr. Total Length: M $[ 15233607 [ 641 3 869,176
KM $[ 6,181,270 $| 15,894,960 $| 1,792,707 | 39%| 48%[ 60%[ 14.1%
Project Mgr.‘ 215 \ ‘FELLOWS,TIM \ Work Phone: | 495-1506 | Cell Phone: Email: \ tfellows@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1100015 [[E]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN  GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 3 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ dMm  08/04/03 $ 3,432,849 194 571,150
221 County: LEWIS & CLARK [ d KM 09/27/04 $[ 3420634 % 3,441,130 543661 | 99% 105% 105% 16.7 %
Claim Status: M
BR 8-2(47)43 MARONICK CONST. LLC P[oo008 [[E]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 287,253 4 3 184,810
3398 047 000 12401 D UNDERPASS,WATER,SEWER,SIGNAL Ml 10/01/04 $ 2135354 124 341,308
140 County: LEWIS & CLARK KM 07/18/05 $[ 2213272 $ 1,933,667 387,320 | 114% 88% 144% 154 %
Claim Status: 42.9 Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘WorkPhone: 495-1506 Cell Phone: | 490-0425 Email:‘

tfellows@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 5807(8) MARONICK CONST. LLC U] 05807 | [E]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,188 $ 614,197 41 3 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, Ml 10/01/04 $ 4,609,692 161 $ 877,396
130 County: LEWIS & CLARK KM 07/18/05 $]  4972971% 4,952,513 $ 929,608 | 100% 94% 111% 17.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 12401 ‘ sL_5843508 [ 12
$[ 6,374,477 | $] 901,450 [ 45 g 584,359
Proj. Count: $[ 6745048 [ 1658 $[ 1,218,704
$[ 7,186,243 $| 6,886,180 $[ 1316928 | 104%[ 93%| 108%| 17 94
Project Mgr. Totals for :| [ 215 | FELLOWS,TIM | s 8007274 | 309
$[ 10,023,081 $| 1,180,621 [ 59 9§ 899,727|
RIOJCOUNT: Project Mgr. Total Length: MI $[ 10,177,808 [ 359 1,789,854
KM $[ 10,606,877 $| 10,327,310 $| 1,860,589 | 103%| 96%| 107%[ 16.9%

Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434

Cell Phone: | 490-2505 Email: ‘ dhancock@mt.gov ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

HSIP 0002(746) EDWARD T COPPS CONSTRUCTION | | 111306 $ 765,107 75

2000-D2-GUARDRAIL GUARDRAIL BRIDGE RAIL,GRADE,GR [ ] TBD $] 667429 % 0 0o $ 76,512

4714 746 000 01B06 AVEL,SEEDING,SIGNING,STRIPING [ Im TBD $ 765,107 75 $ 1,621

PETERSON-ROY (U1791) 406 444-1280 310 County: BEAVERHEAD,GALL[ | KM  TBD s 7651$ 0 0| 1% 2% NA  212%
Claim Status: [ Iwm

STPHS 15-1(100)52 OMO CONSTRUCTION INC | | 00015 \E 07/03/06 $ 23,419 25

2003-SIGNING-SO BARRETTS INTCH SIGNING 08/14/06 $[ 23959 $ 0 0o % 3,279

5855 100 000 02506 Ml 09/06/06 $ 23,419 25 % 11,575

PETERSON-ROY (U1791) 406 444-1280 411 County: BEAVERHEAD KM 03/22/07 $[ 21,999 $ 0 0| 94% 353% 76% 52.6 %
Claim Status: 51.9 Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘Work Phone: 683-4434 Cell Phone: | 490-2505 Email:‘

dhancock@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 46-2(12)8 JIM GILMAN EXCAVATING INC P 00046 [[E]  02/06/06 $ 450,573 30
WISDOM - WEST SEAL COVER,PAVEMENT MARKINGS 08/09/06 $[ 426,045 $ 0 0o $ 36,046
5799 012 000 08106 Ml 09/28/06 $ 450,573 30 27,174
OLSEN-JOE (U6629) 406 494-9636 183 County: BEAVERHEAD KM  TBD $[ 449789 $ 0 0] 100% 75% 73% 6 %
Claim Status: MI
STPS 278-1(21)30 JIM GILMAN EXCAVATING INC S[ 00278 [ [E]  02/06/06 $ 146,240 30
BIG HOLE PASS - EAST & WEST SEAL & COVER,PAVEMENT MARKINGS 08/09/06 $[ 137914 % 0 0o $ 11,699
5730 021 000 08106 Ml 09/28/06 $ 146,240 30 10,957
OLSEN-JOE (U6629) 406 494-9636 183 County: BEAVERHEAD KM  TBD s 142,161 $ 0 0| 97% 94%  T3% 7.7 %
Claim Status: M
Contract Totals for : ‘ ‘ 08106 ‘ s__Seeed [
$[ 563,959 | 9 o0 [ 0d 9 47,745
Proj. Count: ${ 596813 | 30 3 38,131
$| 501,946 $| 596,813 3| 47,749 | 99%| 89%| 73%| 6.4 %
SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. S[ 00324 [ [E]  11/15/04 $ 640,393 175
15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 $ 679523 $ 3,762 0o 3 64,039
4318 002 000 11404 Ml 12/06/06 $ 644,155 175 49,418
TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: BEAVERHEAD KM  TBD s 733127 $ 0 0| 114% 77% 101% 6.7 %
Claim Status: M
STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. [E]  11/15/04 $ 5742102 175
GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA ] 01/22/05 $[ 6248874 $ 212,247 6 S 574,210
4476 004 000 11404 CING,SEAL & COVER [ ™  12/06/06 $ 5,954,348 181 703,162
CONWAY-TIM (U1589) 406 444-7292 140 County: BEAVERHEAD [ ]Jkm TBD $] 6363318 $ 6,313,425 670,110 | 101% 105%  97% 11.1 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 11404 ‘ s|_6382408 | 179
$[ 6,928,397 | $| 216,009 | 6 3 638,249
Proj. Count: $[ 6598503 | 18] 8| 752580
$[ 7,096,440 $| 6,953,814 $| 734,149 | 102%| 103/%|  97%] 10.6 %
STPP 29-1(44)0 HOLLOW CONTRACTING INC P 00029 [[E]  03/06/06 $ 741,415 45
ENNIS - WEST OVERLAY,SEAL & COVER [ d 09/25/06 $[ 808,877 $ 0 0o $ 66,727
5518 044 000 14206 M TBD $ 741,415 45 3 30,950
OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM TBD $[ 128396 $ 0 0| 17% 46% 162% 24.1 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘Work Phone: 683-4434 Cell Phone: | 490-2505 Email:‘

dhancock@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 212 | HANCOCK DALE | . s__8509249 [ 350
[ 8992608 $| 216,009 | 6 9 832,512
A Project Mgr. Total Length: Mi 3| 8,725257 | 356 9 834,857
KM $[ 7,846,432 $| 9,080,572 $| 928,412 | 86%[ 90%|  81%] 10.6%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: @ Cell Phone: Email: ‘ deharris@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-5(61)240 JIM GILMAN EXCAVATING INC. 1] 00090 [[E]  08/18/05 $ 3,020,362 75
PIPESTONE - WHITEHALL COLD MILLING,DIGOUTS,PLANT MIX 05/08/06 $[_ 3,164,106 $ 6,197 0o 3 302,036
5467 061 000 05405 BITUMINOUS SURFACING,GUARDRAIL Ml 09/26/06 $ 3,026,559 75 0$ 221,493
OLSEN-JOE (U6629) 406 494-9636 181 County: JEFFERSON KM  TBD $[ 3113241 $ 0 0| 103% 73%  97% 7.1 %
Claim Status: M
STPHS 15-2(89)124 JIM GILMAN EXCAVATING INC 1100015 [ [E]  07/03/06 $ 1373720 90
BRIDGE SKID TREATMENT - BUTTE BRIDGE DECK TREATMENT,GRIND,PA 07/31/06 $[ 1,224,779 $ 0 0o $ 155,950
5297 089 001 07606 VE APPROACHES ] TBD $ 1,373,720 90 3 0
MILLER-BRYAN (U5993) 406 444-9413 232 County: SILVER BOW KM TBD $[ 1,317,693 $ 0 0| 9% 0%  73% N/A
Claim Status: M
IM 15-2(88)116 JIM GILMAN EXCAVATING INC 1100015 [[E]  03/06/06 $ 2,339,444 90
BUXTON-N& S OVERLAY,SEAL & COVER,GUARDRAIL 07/31/06 $[ 2468659 $ - 34,049 0o $ 210,550
4292 088 000 16206 ,PAVEMENT MARKINGS MI TBD $ 2,305,395 0 $ 150,394
OLSEN-JOE (U6629) 406 494-9636 180 County: SILVER BOW KM TBD $[ 250,239 $ 0 0| 92% 7% 9% 7 %
Claim Status: M
Project Mgr. Totals for :| [ 214 | HARRIS, DEAN | . s__6733529 [ 259
| 6857540 $] - 27,852 | 0 3 668,536
Proj. Count: Project Mgr. Total Length: M $| 6,705,674 [ 255  §| 371,887
KM $[ 6,581,173 $| 6,733,526 $| 668,536 | 98%| 56%| 89| 5.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘Work Phone: 287-3868 Cell Phone: | 490-0827 Email:‘

theld@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(32)102 JIM GILMAN EXCAVATING INC P 00008 [[E]  12/12/05 $ 5123200 105
US 287 PASS LN - N THREE FORKS GRADING,GRAVEL,PLANT MIX SURFA TBD $[ 4,883,259 $ 51,404 13 614,784
3377 032 000 01C05 CING,PAVEMENT MARKINGS M TBD $ 5,174,604 118 478,730
OLSEN-JOE (U6629) 406 494-9636 130 County: BROADWATER KM TBD $[  5157,257 $ 5,255,362 552,676 | 98% 87%  94% 9.3 %
Claim Status: MI
STPP 14-1(9)6 JIM GILMAN EXCAVATING INC P 00014 [[E]  12/18/06 $ 5374551 160
EAST OF TOWNSEND GRADE,GRAVEL PMBS,BRIDGE,GUARD 02/22/07 $] 6,233,493 $ 0 0 537,455
1510 009 000 01C06 RAIL,ELEC,DRAIN,FENCE,SEEDING, MI TBD $ 5374551 160 94,291
DAVIES-JIM (U1952) 406 444-6227 140 County: BROADWATER KM  TBD $] 190,114 $ 0 0 4% 18% 1% 49.6 %
Claim Status: M
STPHS 14-1(19)2 JIM GILMAN EXCAVATING INC P[ 00014 [[E]  12/18/06 $ 494,069 160
2001-TURN BAY-E OF TOWNSEND GRADE,GRAVEL,PMBS DRAIN,SIGN,S 02/22/07 $[ 523159 $ 0 0 49,407
5020 019 000 01C06 TRIPE M TBD $ 494,069 160 6,737
DAVIES-JIM (U1952) 406 444-6227 310 County: BROADWATER KM TBD $( 57473 0 0 1% 14% 1% 117.2%
Claim Status: MI
Contract Totals for : ‘ ‘ 01C06 ‘ s|_seeacad | 160
$[ 6,756,652 | $| q | 0 586,862
Proj. Count: $[ 5868620 | 160 $| 101,028
$| 195,863 $ 5,868,620 $| 586,862] 3% 17%)| 1%[ 51.6 %
IM 15-2(87)126 SLETTEN CONSTRUCTION CO 1100015 [[E]  05/05/04 $ 161,468 40
MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#I00015 12 05/10/04 $[ 209618 $ 83,727 0 24,220
5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ d M  06/10/04 $ 245,195 40 20,784
231 County: SILVERBOW [ d KM 08/23/04 $[ 238,407 $ PENDING $ PENDING | 148% 86%  20% 8.7 %
Claim Status: M
SFCS 284-1(3)0 HELENA SAND & GRAVEL INC [ ] 1212005 $ 188,169 30
JCTUS12-N SEAL & COVER [ ] 08/16/06 $[ 213121 % 0 0 20,317
5533 003 000 08C05 [ ]m  10/18/06 $ 188,169 30 12,474
DAVIES-JIM (U1952) 406 444-6227 183 County: JEFFERSON/L.C. [ kM  TBD $[ 196,390 $ 0 0| 104% 61%  70% 64 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 211 | HELD,TERRY | s|__11.341.457 [ 339
$[ 12,062,650 $] 135131 [ 13 9] 1,246,183
RIOJCOUNT: Project Mgr. Total Length: MI $[ 11,476,588 [ 348 3 613,016|
KM $[ 5787917 $| 11,473,619 $| 1,184,075 | 50%| 53%|  41%[ 10.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ }JEWETT, JIMMY

‘WorkPhone: 556-4721 Cell Phone: | 581-3336 Email:‘

jiewett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M]  03/07/05 $ 9,329,696 200

RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT [ ] 04/26/05 $[ 9,671,188 $ 220,636 18 $ 839,673

3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ Iwm TBD $ 9,550,332 218 $ 1,186,332

OLSEN-JOE (U6629) 406 494-9636 140 County: MEAGHER [ Jkm TBD $[ 9352772 $ 9,566,788 $ 101,959 | 98% 108%  97% 127 %
Claim Status: [ Iwm

STPHS 205-1(32)27 MONTANA LINES INC S[ 00205 [ [E]  11/14/05 $ 107,799 45

2002-SIGNAL-JCT S-411 SIGNING & SIGNALS 04/03/06 $[ 124684 $ 12,951 3 % 10,780

5373 032 000 03B05 [ dMm  09/13/06 $ 120,749 48 32,553

PETERSON-ROY (U1791) 406 444-1280 410 County: GALLATIN [ OKM TBD $] 101,247 $ 0 0| 94% 302%  75% 322 %
Claim Status: M

STPHS 411-1(9)0 MONTANA LINES INC S[ 00411 [ [E]  11/14/05 $ 96,224 45

2002-SIGNAL-JCT S-412 SIGNALS & SIGNING 129 04/03/06 $ 112518 $ 6,629 1% 9,622

5379 009 000 03B05 [ dMm 091306 $ 102,852 46 24,931

PETERSON-ROY (U1791) 406 444-1280 410 County: GALLATIN [ dkv TBD ${ 86119 % 0 0| 89% 259%  78% 29 %
Claim Status: 129 M

Contract Totals for : ‘ ‘ 03B05 ‘ s 204023 | 4

$[ 237,201 | §| 19,580 | 4 g 20,402
Proj. Count: s 223601 [ 49 $| 57,484
$| 187,362 $| 204,023 $| 20,402 | 93%]| 282/%|  73%[ 30.7 %

HSIP 50-2(58)50 MONTANA LINES INC P 00050 | [E]  10/05/06 $ 236,557 0

US 191/MT 64 INT IMP-E BIG SKY US 191/MT 64 INTERSECTION IMPR TBD $[ 134835 $ 0 0o 3 23,656

2544 058 003 03E06 OVEMENT,TRAFFIC SIGNALS,SIGNIN [ dm TBD $ 236,557 0 0

PETERSON-ROY (U1791) 406 444-1280 310 County: GALLATIN [ dkKvM TBD $ 225757 $ 0 0| 95% 0% N/A N/A
Claim Status: MI

HSIP 50-2(57)48 PROMARK INC P 00050 | [E]  08/28/06 $ 108,681 10

SF069-RUMBLE STRIPS-BIG SKY NO RUMBLE STRIPS & STRIPING 10/02/06 $[ 103,627 $ 0 0o $ 11,955

6180 057 000 05806 M TBD $ 108,681 10 13,353
310 County: GALLATIN KM  TBD $[ 42580 $ 0 0| 39% 112%  90% 31.4 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 223 \ }JEWETT, JIMMY

‘WorkPhone: 556-4721 Cell Phone: | 581-3336 Email:‘

jiewett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 90-6(110)315 ROCKY MOUNTAIN TRAFFIC CONTROL 1] 00090 [ [E]  12/18/06 $ 50,610 20
2003-SIGNING-EAST OF BOZEMAN SIGNING,SIGNAL STANDARDS 04/09/07 $[ 28380 $ 0 0 8,643
5868 110 000 08C06 M TBD $ 50,610 20 335
PETERSON-ROY (U1791) 406 444-1280 410 County: GALLATIN KM TBD s 507$ 0 0| 1% 4% NA  661%
Claim Status: MI
SFCU-STPS 291-1(5)1 J T L GROUP INC - BELGRADE S| 00291 [ [E]  03/06/06 $ 2,068,792 60
MAIN & JACKRABBIT LN - BELGRAD PMBS,TRF SGNL,C&G,SIDEWALK,STO 752 04/03/06 $[ 1,886,418 $ 51,667 7 248,255
4471 005 000 13A05 RM DRAINS,SIGNING,PAVEMENT MAR .076 MI TBD $ 2,120,458 67 216,961
MALONE-KEVIN (U0723) 406 444-9369 410 County: GALLATIN KM TBD $[ 2,102,589 $ 0 0| 102% 87%  97% 10.3 %
Claim Status: .828 MI
SFCS 290-1(5)3 J T L GROUP INC - BELGRADE S| 00290 \E 03/06/06 $ 884,447 45
BELGRADE - NORTH OVERLAY,SEAL & COVER 07/12/06 $[ 1,014,401 $ 0 0 79,601
5472 005 000 15206 Ml 12/19/06 $ 884,447 45 50,869
OLSEN-JOE (U6629) 406 494-9636 181 County: GALLATIN KM  TBD $[ 813,014 $ 0 0| 92% 64% 100% 6.3 %
Claim Status: M
Project Mgr. Totals for :| [ 223 | DEWETT, JIMMY | s 12862809 [ 389
$[ 13,076,050 $| 201,883 | 29 9 1,232,189
Proj. Count: Project Mgr. Total Length: Mi $[ 13,174,686 | 409 1,525,334
KM $[ 12,724,581 $[ 13,119,898 $| 1,494,471 | 97%[ 102%[ 89%| 13%
Project Mgr.‘ 219 ‘ pOHNSON,RICKIE ‘ Work Phone: @ Cell Phone: Email: ‘ riciohnson@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(697) SLETTEN CONSTRUCTION COMPANY S| 00205 [ [E]  12/18/06 $ 3,924,794 150
D2 - SEISMIC RETROFIT (PHASE | BRIDGE,GRADE,GRAVEL,PMBS,SEAL 02/20/07 $[ 3,686,715 $ 0 0o 3 400,480
3095 697 001 04606 & COVER,SIGN,STRIPE,FENCE M TBD $ 3,924,794 150 0
BRANDENBERGER-STEPHANIE 406 444-7675 230 County: GALLATIN 548 KM TBD $[ 378,358 $ 0 0| 10% 0% N/A N/A
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

‘Project Mgr.‘ 219 H\]OHNSON,RICKIE ‘Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: \ ricjohnson@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(508) SLETTEN CONSTRUCTION CO 1] 00090 [[E]  03/07/05 $ 2,543,425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3,802,116 $ 0 0o $ 203,474
3871 508 000 08205 ETORFIT ] TBD $ 2,543,425 200 $ 266,508
JOHNSON-DAVID F (U4472) 406 444-6261 230 County: GALLATIN KM  TBD $ 2741263 % 2,897,793 $ 289,779 | 95% 92% 7% 9.7 %
Claim Status: M
IM 90-6(90)304 SLETTEN CONSTRUCTION CO IJooog0 [[E]  03/07/05 $ 4,828,423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4,436,189 $ 81,438 0o $ 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER M TBD $ 4,909,861 200 % 491,306
DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM  TBD $] 5130128 $ 5,143,475 $ 487,489 | 100% 101 % 7% 96 %
Claim Status: M
IM 90-6(91)313 SLETTEN CONSTRUCTION CO I]oo090 [[E]  03/07/05 $ 5257529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[  5299,047 $ 152,709 1% 420,602
4187 091 000 08205 NG [ dm TBD $  5410,237 200 $ 492,360
JOHNSON-DAVID F (U4472) 406 444-6261 221 County: GALLATIN [ dkv TBD $[ 57261858 % 5752191 $ 463,109 | 91% 106 % 7% 9.4
Claim Status: M
Contract Totals for : ‘ ‘ 08205 ‘ s|_12620371 | 209
$[ 13,537,352 $| 234,147 | 1] $[ 1,010,350
Proj. Count: $[ 12863523 | 200 $[ 1250174
$[ 13,133,249 $[ 13,793,459 $[ 1,240,377 | 99%[ 101 %)| 7%[ 9.5 %
STPHS 90-6(105)317 SLETTEN CONSTRUCTION COMPANY 1]00090 [[E]  11/14/05 $ 735,119 120
2001-TRAIL CREEK INTERCHANGE-E COLD MILLING,PLANT MIX OVERLAY 04/15/06 $] 786537 $ 1,610 0o % 108,273
5021 105 000 10A05 ,SEAL & COVER,GUARDRAIL,BRIDGE Ml 10/12/06 $ 736,729 120 % 93,810
MILLER-BRYAN (U5993) 406 444-9413 231 County: GALLATIN KM  TBD $ 764795 $ 0 $ 0| 104% 87%  95% 12.3 %
Claim Status: M
Project Mgr. Totals for :| [ 219 | JOHNSON RICKIE | . s 17269209 | 479
[ 18,010,604 $| 235,757 | 1§ 1,519,103
A Project Mgr. Total Length: MI $[ 17525048 [ 471 9] 1,343,984
KM $[ 14,276,402 $| 18,453,372 $| 1,749,130 | 77%| 77%[  27%[ 9.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R. \ Work Phone: 494-9647 | Cell Phone: Email: \ jstarcevich@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM 1899(13) SCOTT CONSTRUCTION INC P 00029 [[E]  07/05/05 $ 1,378,682 75

1999 - SIGNAL UPGRADE - BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 647223 $ 248,073 5 140,925

4180 013 000 01804 NG,SIDWALKS & CURB,SIGNING & Ml 01/29/07 $ 1,626,755 80 315,755

PETERSON-ROY (U1791) 406 444-1280 410 County: SILVER BOW KM TBD $[ 1717,372$ 2,484,785 0| 69% 224% 113% 184 %
Claim Status: MI

STPHS 1805(15) SCOTT CONSTRUCTION INC UJ 01805 | [E]  07/05/05 $ 30,566 75

2002-TURN BAYS-BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 21454 % 0 0 140,925

5371 015 000 01804 NG,SIDEWALKS & CURB,SIGNING & [ dwm  o1/2907 $ 30,566 75 4,343

PETERSON-ROY (U1791) 406 444-1280 310 County: SILVER BOW [ dkvM TBD [ 31,667 $ 0 0| 104% 3% 120% 13.7 %
Claim Status: M

Contract Totals for : ‘ ‘ 01804 ‘ sL_idoo2d [ 79

$[ 668,677 | 9 248073 | 5 9 281,850
Proj. Count: $[ 1657321 [ 8d $[ 320098
$[ 1,749,034 $[  2,515,35] 3| 281,850 | 70%[ 114%| 113%| 18.3 %

SFCU 1820(1) HOLLOW CONTRACTING INC [M]  07/05/05 $ 283,870 45

HOLMES-HARRISON TO ROWE-BUTTE ~ COLD MILLING PLANT MIX BIT.SUR ] 08/15/05 $[ 308190 $ 83,306 0 28,387

5428 001 000 02605 FACING,STORM DRAIN,SIDEWALK,SE [ ]wm 080206 $ 367,175 45 69,367

DAVIES-JIM (U1952) 406 444-6227 180 County: SILVER BOW [ ]kM TBD $] 415144 $ 0 0| 146% 244% 100% 16.7 %
Claim Status: [ Im

HSIP 1821(3) ROCKY MOUNTAIN TRAFFIC CONTROL M[ 02165 [[E]  12/18/06 $ 34,302 15

2002-KAW AVE FLASHER-BUTTE FLASHER & SIGNING [ 1 02/27/07 $ 28109 $ 0 0 5,145

5374 003 000 02C06 [ dm TBD $ 34,302 15 55

PETERSON-ROY (U1791) 406 444-1280 310 County: SILVER BOW [ dkKM TBD $[ 33504 % 0 0| 98% 1% 13% .2 %
Claim Status: [ iwm

IM 15-2(86)128 BECKER LANDSCAPING & DESIGN IN 1100015 [ [E]  05/08/06 $ 169,459 30

SPRINKLER-HARRISON INTCH-BUTTE  IRRIGATION SYSTEM,WATER WELL,S 05/20/06 $[ 198217 $ 26,440 5 20,335

4796 086 000 03506 ODDING & ELEC. [ d M 09/22/06 $ 195,899 35 21,584

OLSEN-JOE (U6629) 406 494-9636 520 County: SILVER BOW [ dKM 041107 $[ 191454 $ 0 0] 113% 106%  97% 113 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 2 - Butte |
‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R. \ Work Phone: 494-9647 | Cell Phone: Email: \ jstarcevich@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 357-1(6)5 JIM GILMAN EXCAVATING INC. s[ 00357 [[E]  05/09/05 $ 1,272,559 0
SOUTH OF ALDER - SOUTH DIGOUTS,PLANT MIX BIT.SURFACIN 06/14/05 $[ 1,154,834 $ 18,006 0o 3 127,256
5480 006 000 06405 G OVERLAY,SEAL & COVER Ml 08/31/05 $ 1,290,565 o 3 134,210
OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM  TBD $[ 1355240 % 1,354,147 $ 135415 | 100% 99% NA 9.9 %
Claim Status: M
STPP 14-2(27)56 PAVEMENT MAINTENANCE SOLUTIONS P 00014 [[E]  02/06/06 $ 188,245 30
CHECKERBOARD - WEST SEAL & COVER 08/08/06 $[ 178911 $ 0 0o $ 16,958
5797 027 000 07C05 Ml 10/13/06 $ 188,245 30 $ 7,843
DAVIES-JIM (U1952) 406 444-6227 183 County: MEAGHER KM  TBD $[ 18553 $ 0 $ 0| 99% 46%  50% 4.2 %
Claim Status: M
STPP 14-2(28)33 PAVEMENT MAINTENANCE SOLUTIONS P 00014 [[E]  02/06/06 $ 244,018 30
WHITE SULPHUR SPRINGS - SOUTH SEAL & COVER 08/08/06 $[ 234831 $ 0 0o 3 21,946
5798 028 000 07C05 Ml 10/13/06 $ 244,018 30 % 10,580
DAVIES-JIM (U1952) 406 444-6227 183 County: MEAGHER KM TBD $[ 244,997 $ 0 $ 0| 100% 48% 50% 4.3 %
Claim Status: MI
Contract Totals for : ‘ ‘ 07C05 ‘ s 432263 |
$[ 413742 | 9 g [ d 3 38,904
Proj. Count: s 432263 | 30 3§ 18,423
$| 430,539 $] 432,263 $| 38,904 | 100/%| 47%| 50%| 4.3 %
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | s sso170f | 195
$[ 2,771,765 $| 375,828 | 1 9§ 501,877
Proj. Count: Project Mgr. Total Length: M s 3977529 [ 205 g 563,737
KM $[ 4,174,913 §| 4,789,392 $| 510,036 | 87%| 111)%|  91%| 13.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 102,166,263 [ 3,580
$[ 103,316,705 $| 3,096,018 | 139 $| 10,183,358
$[ 105,262,274 | 3,719 $ 9,634,107
$[ 84,205,827 $[ 108,561,000 $ 12,167,914 | 78%[ 79%[ 73%[ 11.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 5201(16) UNITED MATERIALS OF GREAT FALL UJ 05201 [ [E]  05/08/06 $ 1,237,969 90
6TH ST NW-16TH TO SMELTER-GREA  GRADE,GRAVEL,PMS,SEAL & COVER 06/28/06 $] 1315299 $ - 15445 13 $ 111,417
4331 016 000 02406 V] TBD $ 1,222,524 103 % 147,561
MCOMBER-CHRISTIE (U3065) 406 454-5900 140 County: CASCADE KM TBD $[ 1,080,632 $ 0 $ 0| 87% 132%  93% 13.7 %
Claim Status: MI
NH 24-3(29)68 SCHELLINGER CONST CO INC P 00024 | [E]  02/06/06 $ 1,187,464 70
LINCOLN - EAST & WEST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 $[  1,188070 $ - 23,349 0o $ 94,997
5485 029 000 05106 VER MI TBD $ 1,164,116 70 $ 51,888
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: LEWIS & CLARK,PO KM  TBD $[ 1,049,551 $ 0 $ 0| 8% 55% 79% 4.9 %
Claim Status: M
NH 24-2(20)43 SCHELLINGER CONST CO INC P 00024 | [E]  02/06/06 $ 2,062,536 70
OVANDO - EAST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 $[ 2,074,600 $ 16,798 0o 3 165,003
4777 020 000 05106 VER M TBD $ 2,079,333 70 $ 123,084
SQUIRES-BILL (U8461) 406 444-6228 181 County: LEWIS & CLARK,PO' KM TBD $[ 2022849 $ 0 $ 0| 9% 75% 79% 6.1 %
Claim Status: M
Contract Totals for : ‘ ‘ 05106 ‘ s__32s0000 |19
$[ 3,262,670 | $] - 6551 | 0 260,000
Proj. Count: $[ 380243449 [ 79 $[ 174972
$[ 3,072,399 $[ 3,250,000 $| 260,000 | 95%| 67%| 79%| 5.7 %
NH 24-1(60)27 RIVERSIDE CONTRACTING, INC. P 00024 | [E]  03/07/05 $ 738,860 80
JCT MT 83 - WEST GRADING,GRAVEL,PLANT MIX BIT.S 04/06/05 $[ 905954 $ 0 0o 3 59,109
5451 060 000 06205 URFACING,REMOVAL OF STRUCTURE Ml 08/23/06 $ 738,860 80 % 47,122
SQUIRES-BILL (U8461) 406 444-6228 181 County: MISSOULA KM 04/04/07 $[ 787,658 $ 773,856 $ 59,109 | 102% 80% 111% 6 %
Claim Status: MI
BR 41-1(19)32 RIVERSIDE CONTRACTING, INC. P 00041 | [E]  03/07/05 $ 472,458 80
BLACKFOOT R-HELMVILLE (PH II) PLANT MIX BIT.OVERLAY,SEAL & C 04/06/05 $[ 411,807 $ 0 0o $ 37,797
3980 019 000 06205 OVER 772 Ml 08/23/06 $ 472,458 80 % 102,447
221 County: POWELL KM 04/04/07 $] 524,308 $ 532,810 $ 101,234 | 98% 101% 111% 19.5 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- APR-07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 30 of 61
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 24-1(59)32 RIVERSIDE CONTRACTING, INC. | | 03/07/05 $ 1,422,615 80
CLEARWATER JCT - EAST PLANT MIX BIT.OVERLAY,SEAL & C [ ] 04/06/05 $[ 1741173 $ 0 0o $ 113,809
5070 059 000 06205 OVER [ ]m 082306 $ 1422615 80 122,302
SQUIRES-BILL (U8461) 406 444-6228 181 County: MISSOULA [ ] KM o04/04/07 $[ 1493063 $ 1,494,000 119520 | 100% 102% 111% 8.2 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 06205 ‘ s|_2633953 [ &g
$[ 3,058,929 | $] aq | q 3 210,715
Proj. Count: $[ 2633933 [ s8d s[ 27871
$[ 2,805,029 $| 2,800,666 $| 279,863 | 100%| 97%| 111%[ 9.7 ¥4
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | s 7121909 [ 249
$[ 7,636,898 $| - 21,996 [ 13 | 582,132
Proj. Count: [ 6 ] Project Mgr. Total Length: MI 3 7,000,906 [ 253 $ 594,404
KM $[ 6,958,060 $| 7,288,634 $| 651,280 | 99%| 91%| 99%| 8.5%
Project Mgr.‘ 386 \ ‘BECKEDAHL MARK \ Work Phone: 873-8624 | Cell Phone: Email: \ mbeckedahl@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 464-1(10)13 SCHELLINGER CONST CO INC s 00464 [ [E]  04/10/06 $ 1,164,822 30
N OF BROWNING - NORTH OVERLAY,LEVELING,SEAL & COVER, 07/31/06 $[ 1014578 $ - 11,714 0o % 93,186
5571 010 000 01306 GUARDRAIL,PVMT MARKING Ml 10/06/06 $ 1,153,108 30 55,346
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: GLACIER KM  TBD $[ 1120919 $ 0 0| 96% 59%  90% 4.9 %
Claim Status: M
ER 58-1(23)30 RIVERSIDE CONTRACTING INC P[ 00058 [[E]  07/03/06 $ 356,493 25
US 89 DAMAGE - NW OF BROWNING SLIDE REPAIR 08/04/06 $[ 197429 $ - 22,189 0o % 35,649
5236 023 000 02606 [ adm TBD $ 334,304 25 195,263
KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER [ dKM TBD $[ 300,379 $ 0 0| 84% 548%  64% 65 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 386 HBECKEDAHL MARK ‘Work Phone: | 873-8624 | Cell Phone: S Email: \ mbeckedahl@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 58-1(24)26 OMO CONSTRUCTION INC P 00058 [[E]  08/22/06 $ 235,450 20
RED EAGLE FIRE - US 89 - S ST GUARDRAIL REPLACEMENT ON THE R 09/06/06 $[ 205421 $ 0 0o $ 28,254
6259 024 000 02E06 ED EAGLE FIRE Ml 09/13/06 $ 235,450 20 11,286
130 County: GLACIER KM 03/21/07 $[ 233,607 $ 0 0| 99% 40%  35% 4.8 %
Claim Status: M
NH 1-3(33)204 F RIVERSIDE CONTRACTING INC P 00001 [[E]  11/13/06 $ 3,863,161 120
EAST GLACIER - WEST GRADE,GRAVEL,DIGOUTS,PMBS,GUAR 204.3 12/11/06 $[ 3,786,901 $ 0 0o % 347,685
1814 033 000 04B06 D RAIL,DRN,FENCE,SEED,SIGN & S MI TBD $ 3,863,161 120 38,317
MCOMBER-CHRISTIE (U3065) 406 454-5900 180 County: GLACIER KM  TBD $] 671,667 $ 0 0| 17% 11% N/A 5.7 %
Claim Status: M
MT-NH 1-3(40)247 S K CONSTRUCTION INC P oo00L | [E]  10/02/06 $ 15,455,555 180
CUT BANK-WEST GRADE,GRAVEL,PLANT MIX,PRESTRE TBD $[ 14,993,330 $ 85,068 1 $ 1,854,667
1310 040 000 05606 SSED STRUCTURE M TBD $ 15,540,624 181 315,423
KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER KM TBD $[ 4,327,960 $ 0 0| 28% 17%  19% 7.3 %
Claim Status: M
NH 1-3(36)234 F S K CONSTRUCTION, INC. P 00001 | [E]  05/26/05 $ 13,195,183 0
MERIWETHER - EAST GRADING,GRAVEL,CTB SURFACING,D 08/04/05 $[ 12,037,813 $ 599,491 12 1,187,566
0594 036 000 12204 RAINAGE & FENCING Ml 10/12/06 $ 13,794,674 12 932,054
STONER-JERE (U8669) 406 444-6803 140 County: GLACIER/PONDERA KM TBD $[_ 13,636,685 $ 0 0| 103% 78% N/A 6.8 %
Claim Status: MI
STPX-NH 37(26) S K CONSTRUCTION, INC. [E]  05/26/05 $ 785,413 0
ALKALI LAKE WETLAND MITIGATION  GRADING,GRAVEL,CTB SURFACING,D [ ] 08/04/05 $[ 988279 % - 63432 0o $ 70,687
5000 026 000 12204 RAINAGE & FENCING [ ™  10/12/06 $ 721,981 0o 3 61,530
URBAN-LAWRENCE (U4004) 406 444-6224 510 County: GLACIER/PONDERA|[ | KM  TBD s 619161 $ 0 0| 79% 87% NA 99 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 12204 ‘ s|_1s080506 [0
$[ 13,026,088 | $| 536,059 | 12  $[ 1,258,253
Proj. Count: $[ 14516658 | 12 $[ 993,584
$[ 14,255,846 $| 13,980,596 $[ 1258253 | 102%[ 79%| 83%| 7 4
Project Mgr. Totals for :| [ 386 | BECKEDAHL MARK | s__s5.086.071 [ 379
$[ 33,223,743 $| 587,224 [ 13 | 3,617,694
RIOJCOUNT: Project Mgr. Total Length: MI $[ 35643307 [ 388 9 1,609,219
KM $[ 20,910,373 $| 35,056,077 $| 3,617,694 | 60%| 44w[  24%| 7.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. S] 00409 [ [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124605 $ 18,400 0o % 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ M  06/12/04 $ 157,314 30 $ 43,587
GIARD-JASON (U2988) 406 454-5899 151 County: LIBERTY [ ] KM 0914/04 $] 181,997 $ 203,864 $ 47,832 | 89% 91%  57% 23.9 %
Claim Status: [ Iwm
NH 1-6(55)342 RIVERSIDE CONTRACTING INC P 00001 [[E]  11/14/05 $ 1938421 45
RUDYARD - GILDFORD CLOD MILLING,LEVELING,PMBS & S 03/10/06 $[ 1,770,691 $ 0 0o $ 271,379
5568 055 000 03A05 TRIPING MI TBD $ 1,938,421 45 $ 85,267
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: HILL KM  TBD $] 1,589,520 $ 0 $ 0| 8% 31% 87% 54 %
Claim Status: M
STPS 432-2(5)40 RIVERSIDE CONTRACTING INC s[ 00432 [[E]  11/14/05 $ 749,448 45
RUDYARD - SOUTH COLD MILLING.LEVELING,PMBS,STR 03/10/06 $[ 691694 $ 0 0o 3 104,923
5509 005 000 03A05 IPING,SEAL & COVER M TBD $ 749,448 45 3 53,757
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: HILL KM  TBD $[ 603,707 $ 0 $ 0| 8% 51% 87% 89 %
Claim Status: MI
Contract Totals for : ‘ ‘ 03A05 ‘ s|_2687869 |49
$[ 2,462,385 | $| q | 0 376,302
Proj. Count: $[ 2687869 | 49 $[ 139,024
$[ 2,193,227 $[ 2,687,869 $| 376,302 | 82%| 37%| 87%| 6.3 %
NH 10-2(30)43 RIVERSIDE CONTRACTING INC P 00010 [[E]  11/14/05 $ 1,598,205 60
FORT BENTON - LOMA LEVELING,PMS OVERLAY,SEAL & CO 01/27/06 $[ 1,705,855 $ 0 0o $ 207,767
4817 030 000 04305 VER,GUARDRAIL Ml 10/25/06 $ 1,598,205 60 % 74,197
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CHOUTEAU KM  TBD $[ 1,710,668 $ 0 $ 0| 107% 36%  97% 4.3 %
Claim Status: MI
FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 02/00/04 $ 767,347 0
FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $[ 832,037 $ 0 0o $ 61,388
4493 524 000 06104 BOAT-CROSSING SITES [ ™ 100504 $ 767,347 0o 3 190,388
NORDHAGEN-BLAIR (U6573) 406 444-9128 650 County: STATEWIDE [ lxm TBD s 712,287 $ 0 $ 0| 93% 310% NA 267 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT MCVSR009
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-4(32)292 RIVERSIDE CONTRACTING INC Pl 00001 [[E]  11/14/05 $ 1,198,486 40
DEVON-E & W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1,103,540 $ 0 0o $ 167,788
5763 032 000 06B05 EMENT MARKING Ml 08/02/06 $ 1,198,486 40 70,647
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TOOLE KM 04/11/07 $[ 1125170 $ 0 0| 94% 42%  88% 6.3 %
Claim Status: M
Project Mgr. Totals for :| [ 384 | BERG, GARY | s 63%082y [ 179
$[ 6,228,427 $] 18,400 | q 3 829,915
Proj. Count: [ 6 ] Project Mgr. Total Length: MI 3 6,400,221 [ 175 517,843
KM $[ 5923344 g 6,455,771 $| 861,077 | 93%| 60%| 83%| 8.7%
Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: Email: ‘ jcarlson@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPU-CM-MT-STPE15-4(108)191 HELENA SAND & GRAVEL INC 1] 00015 [[E]  07/03/06 $ 9,973,924 220
SOUTH HELENA INTERCHANGE INTERCHANGE,ROUNDABOUT,GRADE,G 08/14/06 $[ 10,850,338 $ 81,308 6 3 997,392
5587 108 000 01606 RAVEL SURFACE,PMS,STRUCTURE [ dwm TBD $ 10,055,232 226 286,638
STUDT-MARK (U8724) 406 444-9191 110 County: JEFFERSON,LEWIS¢[  d KM  TBD $[ 1857,952 $ 0 0| 19% 29%  35% 154 %
Claim Status: M
STPHS 25(51) OMO CONSTRUCTION INC [ ] 073106 $ 66,757 20
2001 - SAFETY IMPVMT - L&C CO SIGNING & PAVEMENT MARKINGS ] 09/13/06 $ 94,568 $ 0 0o $ 5,341
5004 051 000 01706 [ ]wm 1010006 $ 66,757 20 9,708
ULBERG-IVAN (U9228) 406 444-6217 310 County: LEWIS & CLARK [ ]km TBD $[ 62,408 $ 0 0| 93% 182%  90% 15.6 %
Claim Status: [ Im
STPHS 25(48) H L CONSTRUCTION [ ] 08/28/06 $ 131,155 30
2000-SLOPE FLTN/GRAIL-L&C CTY SLOPE FLATTING & GUARDRAIL ] 10/03/06 $[ 131,833 $ 0 0o 3 15,739
4699 048 000 04806 [ ]wm 110906 $ 131,155 30 9,932
ULBERG-IVAN (U9228) 406 444-6217 310 County: LEWIS & CLARK [ ]km TBD $[ 139,634 $ 0 0| 106% 63% 80% 7.1 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT MCVSR009
District 3 - Great Falls |
‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 25(54) H L CONSTRUCTION x] 25501 [ [E]  08/28/06 $ 42,662 30
2003 - GUARDRAIL - MARYSVILLE GUARDRAIL [ d 10/03/06 $[ 46,134 $ 0 0o 3 5,119
5860 054 000 04806 [ dwm  11/0906 $ 42,662 30 14,308
ULBERG-IVAN (U9228) 406 444-6217 310 County: LEWIS & CLARK KM  TBD [ 44070 % 45,000 17079 | 98% 84%  80% 325 %
Claim Status: [ dwm
Contract Totals for : ‘ ‘ 04806 ‘ sL_imsit [
$[ 177,967 | $] aq | q 3 20,858
Proj. Count: s 173817 [ 30 8 24,240
$| 183,704 $| 176,155 $| 32,818 | 104%| 74%| 80%]| 13.2 ¥4
STPHS 5809(19) HELENA SAND & GRAVEL INC uJ 05809 [ [E]  12/13/04 $ 1,616,872 75
SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1,519,358 $ 94,123 -3 194,025
4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & MI TBD $ 1,710,995 72 298,147
DALSOGLIO-MICHAEL (U1921) 406 444-6250 310 County: LEWIS & CLARK KM  TBD $] 1,806,395 $ 1,804,337 300,694 | 100% 99% 101% 16.5 %
Claim Status: M
NH-STPHS 8-2(61)46 HELENA SAND & GRAVEL INC P[ 00008 [[E]  02/06/06 $ 1,381,614 60
HELENA - EAST HELENA SHOULDER,MEDIANS & APPROACHE | 03/28/06 $[ 1,280,824 $ 133,821 6 124,345
4820 061 000 28106 MPROVEMENTS Ml 09/28/06 $ 1515435 66 142,794
KRINGS-DAMIAN (U5007) 406 444-6225 310 County: LEWIS & CLARK KM TBD $] 1452503 $ 0 0| 105% 115% 127% 9.8 %
Claim Status: M
Project Mgr. Totals for :| [ 387 | CARLSON, JACK | S| 13212084 [ 405
$[ 13,923,055 $| 309,252 | 9 3 1,341,961
Proj. Count: [ 6 ] Project Mgr. Total Length: M $ 13522236 [ 414 g 761,527
KM $[ 5,362,959 $| 13,402,787 $| 1,460,590 | 40%| 53%[  67%[ 14.2%

Project Mgr.‘ 383 \ ‘KLETTE, MIKE

Project Id
Project Description

UPN Number

Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

Beg Ref.
Length
End Ref.

Mi
KM

‘ Work Phone: 278-7078

System|Route|ind Award Date

Work Begin

Work Comp.
Final Accpt.

Engineer Award Amt. Days
Estimate Chng. Ord. Contract
Cont. Total Amt. Chng. Ord.
Paymts. Mod. C.N. * Total. Cont.

Cell Phone: S Email: ‘

mklette@mt.gov

Prog. C.E.
C.E. Costs
Mod. C.E. *

C.N.

PERCENTAGES

C.E.

Time C.E.

Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-6(37)323 RIVERSIDE CONTRACTING INC [ ] o02/05/07 $ 1,350,141 45
BRADY - N & S (NB) OVERLAY,SEAL & COVER,MILL & FI [ ] TBD $[ 1,470,160 $ 0 0 $ 108,011
5484 037 000 09107 LL [ Im TBD $ 1,350,141 45 % 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: PONDERA,TETON [ kM  TBD sf  0s 0 0| 0% 0% NA  NA
Claim Status: [ Iwm
IM 15-5(112)282 PAVEMENT MAINTENANCE SOLUTIONS 1100015 [[E]  05/08/06 $ 584,625 30
GREAT FALLS - VAUGHN SEAL & COVER,PAVEMENT MARKING 283 07/10/06 $[ 669,138 $ 0 0o $ 46,770
5762 112 000 11406 & DELINEATION Ml 09/19/06 $ 584,625 30 % 31,520
MCOMBER-CHRISTIE (U3065) 406 454-5000 183 County: CASCADE,PONDER, KM TBD $ 579,282 $ 0 0| 99% 67% 123% 5.4 %
Claim Status: 290.7 Ml
IM 15-7(31)343 PAVEMENT MAINTENANCE SOLUTIONS 1100015 [[E]  05/08/06 $ 715,275 30
PONDERA COUNTY LINE-SOUTH SEAL & COVER,PAVEMENT MARKINGS 3433 07/10/06 $[ 806,127 $ 0 0o 3 57,222
5761 031 000 11406 & DELINEATION Ml 09/19/06 $ 715,275 30 % 31,740
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: CASCADE,PONDER, KM TBD $[ 705,338 $ 0 0| 99% 55% 123% 4.5 %
Claim Status: 354.3 MI
Contract Totals for : ‘ ‘ 11406 ‘ sL_1290000 | 39
$[ 1,475,265 | $| q | 0 103,992|
Proj. Count: $ 1209900 | 30 $| 63,260
$[ 1,284,620 $[ 1,299,900 $| 103,992 | 99%| 61%[ 123%[ 4.9 %
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P 00021 [[E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY 06/15/06 $] 456,829 $ 0 0o % 50,000
5769 019 000 13106 ,SEAL & COVER Ml 09/21/06 $ 555,556 30 3 46,180
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: PONDERA KM  TBD $[ 556,558 $ 0 0| 100% 92%  97% 83 %
Claim Status: MI
IM 15-6(35)309 SCHELLINGER CONST CO.,INC. 1100015 [ [E]  08/02/04 $ 10,157,639 150
DUTTON NORTH & SOUTH COLD MILL,GRADE,HOT PLANT RECY 08/25/04 $[ 8,422,941 $ 364,210 0o % 914,188
3889 035 000 13604 CLED MIX SURFACEING,DRAINAGE Ml 08/07/06 $ 10,521,849 150 849,180
BENTE-FREDRICK (U0547) 406 444-7634 140 County: TETON KM TBD $[ 10,983,922 $ 10,903,705 981,333 | 101% 87% 103% 7.7 %
Claim Status: M
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | 13363209 [ 259
$[ 11,825,188 $] 364,210 | q 3 1,176,191
RIOJCOUNT: Project Mgr. Total Length: MI $[ 13,727,446 | 255 § 958,620]
KM $[ 12,825,100 $| 14,109,302 $| 1,243,336 | 91%| 77%| 86%[ 7.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 15-4(118)229 RIVERSIDE CONTRACTING INC [ ] o7/03/06 $ 812,302 25

AUGUSTA INTCH-HARDY CREEK SEAL & COVER & STRIPING [ ] 07/26/06 $ 742384 $ 0 0 64,985

6010 118 000 06606 [ ]m  09/23/06 $ 812,302 25 26,114

PRINZING-STEPHEN (U1814) 406 454-5899 183 County: CASCADE,LEWIS&C[ | KM  TBD s 802,727 $ 0 0| 99% 40%  80% 33 %
Claim Status: [ Iwm

NH 104-1(2)1 UNITED MATERIALS OF GREAT FALL U 05211 [[E]  05/08/06 $ 452,337 30

10TH ST N - GREAT FALLS OVERLAY,SEAL & COVER,PAVEMENT 414 06/12/06 $] 668464 $ 0 0 40,620

5764 002 000 09406 MARKINGS,ELECTRICAL Ml 09/11/06 $ 452,337 30 56,336

MCOMBER-CHRISTIE (U3065) 406 454-5900 180 County: CASCADE KM  TBD $] 448,183 $ 0 0| 99% 139% 100% 12.6 %
Claim Status: M

IM 15-5(101)270 UNITED MATERIALS OF GREAT FALL IJoo015 [[E]  11/13/06 $ 11,229,608 0

GREAT FALLS - NORTH & SOUTH CRACK SEAT PCCP,PMSO,SEAL & CO 03/12/07 $[ 11,659,221 $ 23,802 0 898,369

4041 101 000 10406 VER MI TBD $ 11,253,410 0 22,885

ROUSE-DUSTIN (U9174) 406 444-6229 170 County: CASCADE KM  TBD $[ 116293 $ 12,454,758 996,381 1% 2% NA 197 %
Claim Status: M

NH 101-1(2)0 UNITED MATERIALS OF GREAT FALL UJ 05203 [E]  05/08/06 $ 1,303,504 75

3RD ST NW - GTF PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 1270120 $ 58,533 12 117,315

5567 002 000 12406 M TBD $ 1,362,038 87 90,044

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM TBD $[ 1,100,750 $ 0 0| 8% 77% 86% 82 %
Claim Status: MI

CM 5299(60) UNITED MATERIALS OF GREAT FALL [ ] 05/08/06 $ 591,631 75

SIDEWALKS - GREAT FALLS PLANT MIX OVERLAY,SEAL & COVER [ ] 06/06/06 ${  51078% - 2420 0 53,247

4920 060 000 12406 [ Iwm TBD $ 589,211 75 81,185

DALSOGLIO-MICHAEL (U1921) 406 444-6250 620 County: CASCADE [ Jkm TBD $[ 596,583 $ 0 0| 201% 152% 100% 13.6 %
Claim Status: [ Iwm

NH 102-1(2)8 UNITED MATERIALS OF GREAT FALL UJ 05205 | [E]  05/08/06 $ 387,610 75

57TH-2ND AVE N/10TH AVE S-GTF PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 398,881 $ 0 0 34,828

5569 002 000 12406 M TBD $ 387,610 75 21,991

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM  TBD $] 357,209 $ 0 0| 92% 63% 100% 6.2 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 12406 s|_2z82749 | 79
$[ 2,179,782 ] $| 56,113 [ 13 205,390
Proj. Count: $[ 2338859 | 87 s 193220
$[ 2,054,441 $| 2,282,745 $| 205,390 | 94%| 94%| 86%| 9.4 %
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS uJ 05205 [ [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI 07/06/04 $[ 6,938,189 $ 274,292 41 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS ] TBD $ 6,930,546 41 563,408
DALSOGLIO-MICHAEL (U1921) 406 444-6250 130 County: CASCADE KM TBD $[_ 65898029 $ 6,986,809 762,227 | 99% 74% NA 82 %
Claim Status: M
Project Mgr. Totals for :| [ 381 | VOSEN, ROBERT | s|__21.4%0.247 [ 130
$[ 22,188,036 $| 354,207 [ 53 9§ 2,008,115
RIOJCOUNT: Project Mgr. Total Length: MI $[ 21,787,454 [ 183 861,963
KM $[ 10,319,673 $| 22,988,951 $| 2,069,603 | 49%| 42w[ 68%| 8.4%
Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: Email: ‘ hwoodhouse@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E]  02/07/05 $ 1,384,237 100
USRS CANAL - 13KM NE OF AUGUST PREST.CONC.BM.BRIDGE,GRADE,GRA [ ] 04/05/05 $] 1517,387]$ - 29,314 -2 $ 166,108
4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ ]m  06/14/06 $ 1,354,923 98 $ 264,881
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: TETON [ ]km o0411/07 $[ 1358844 $ 0 0| 98% 159%  99% 19.5 %
Claim Status: [ Iwm
STPP 9-1(9)21 WICKENS CONSTRUCTION INC P] 00009 [[E]  10/02/06 $ 9,634,148 180
BOWMAN'S CORNER - NORTH GRADE,GRAVEL,PLANT MIX OVERLAY 11/15/06 $[ 11,317,791 $ 20,249 0o $ 770,732
4048 009 000 05506 & STRUCTURES MI TBD $ 9,654,397 180  $ 148,699
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM TBD $] 1,455,154 $ PENDING $ PENDING 15% 19% N/A 10.2 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: | 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 435-1(1)0 SCHELLINGER CONST CO INC s[ 00435 [[E]  02/06/06 $ 1,112,510 45
AUGUSTA - SOUTH COLD MILLING,PMBS,SEAL & COVER [ d 07/14/06 $] 1,157,634 $ - 30,390 0o $ 89,001
5804 001 000 09106 ,REVEGETATION & STRIPING Ml 11/06/06 $ 1,082,120 45 67,152
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: LEWIS & CLARK KM  TBD $[_ 1,000,779 $ 0 0| 90% 75% 100% 6.7 %
Claim Status: M
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S 07/16/04 $[ 4,081,869 $ 53,159 26 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ dwm  1013/06 $ 3,415,907 236 650,766
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: LEWIS & CLARK [ dkvm TBD $] 3432656 $ 3,480,965 591,764 | 99% 110% 100% 19 %
Claim Status: M
STPP 3-2(46)42 RIVERSIDE CONTRACTING INC P[ 00003 [[E]  12/12/05 $ 576,335 50
CHOTEAU - NORTH SEAL & COVER,PAVEMENT MARKINGS 07/11/06 s 517487 $ 0 0o $ 46,107
5803 046 000 11C05 Ml 11/06/06 $ 576,335 50 31,719
KRINGS-DAMIAN (U5007) 406 444-6225 183 County: LEWIS & CLARK/TE] KM  TBD $[ 577479 $ 0 0| 100% 69%  86% 55 %
Claim Status: M
STPP 9-1(14)40 RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 288,666 50
AUGUSTA - CHOTEAU SEAL & COVER,PAVEMENT MARKINGS [ ] 07/11/06 $[ 263,004 $ 0 0o $ 23,092
5802 014 000 11C05 [ ]m  11/06/06 $ 288,666 50 15,207
KRINGS-DAMIAN (U5007) 406 444-6225 183 County: LEWIS&CLARK/TET[ ] KM  TBD $[ 299417 $ 0 0| 104% 66%  86% 5.1 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 11C05 ‘ s___ses00f |50
$[ 780,491 | $| q | 0 3 69,199
Proj. Count: $ 865000 | 50 46,926
$| 876,896 $| 865,001 $| 69,199 | 101%| 68%| 86%| 5.4 ¥
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | . s__163%864 [ seq
[ 18,855,172 $| 13,704 [ 24 1,599,452
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 16,372,348 [ 609 9 1,178,424
KM $[ 8124328 $| 16,476,861 $| 1,686,804 | 49%| 70%|  69%[ 14.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Firel). Sl District Total Length: MI X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 112,936,911 [ 2,165
$[ 113,880,514 3| 1,625,001 [ 112 $[ 11,155,460
$[ 114,561,913 [ 2,277 $ 6,482,000
$[ 70,423,837 $[ 115,778,384 $[ 11,590,384 | 61%[ 56%[ 67%[ 9.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-10(55)581 NORTHERN IMPROVEMENT CO - FARG P 00001 [[E]  02/06/06 $ 1,880,860 60
ROOSEVELT CO LINE-EAST PMS OVERLAY,GUARDRAIL & BRIDGE 581. 05/31/06 $[ 1,719,504 $ 216,666 7 188,086
5495 055 000 04B05 Ml 08/31/06 $ 2,097,526 67 112,462
GILBERT-KEVIN (U2995) 406 444-6230 180 County: ROOSEVELT KM 04/11/07 $[ 1852136 $ 0 0| 98% 60%  45% 6.1 %
Claim Status: M
NH 20-2(23)29 NORTHERN IMPROVEMENT CO - FARG P[ 00020 [[E]  02/06/06 $ 3,811,295 80
SOUTH OF SIDNEY - SOUTHWEST LEVELING,OVERLAY,SEAL & COVER 03/23/06 $[ 4,641,907 $ 34,933 0 304,904
5527 023 000 11106 mi TBD $ 3,846,228 80 225,362
FRANK-JAMES (U2859) 406 345-8214 180 County: RICHLAND KM  TBD $] 3,942,357 $ 0 0| 103% 74%  79% 57 %
Claim Status: M
Project Mgr. Totals for :| [ 401 | ARTHUR, RONALD T. | . s see215q [ 149
[ 6,361,406 $| 251,599 | 7§ 492,990]
P T Project Mgr. Total Length: MI 3 5943754 | 147 3| 337,824
KM $[  5794,488 $| 5,692,155 $| 492,990 | 102%[ 69%| 63%| 58%
Project Mgr.‘ 406 \ ‘BACON, DAVID \ Work Phone: | 345-8244 | Cell Phone: Email: \ dbacon@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 253-1(11)4 COP CONSTRUCTION LLC s[ 00253 [[E]  12/07/06 $ 2,738,266 130
CHERRY CR-7 KM N OF TERRY BRIDGE,GRADE,GRAVEL,PMBS,DRAIN TBD $[ 2,412,101 $ 0 0o $ 273,827
4536 011 000 08B06 ,SEED,FENCE,SIGN,SEAL & COVER [ dwm TBD $ 2,738,266 130 $ 18,488
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: PRAIRIE [ dkvm TBD $[ 66,094 $ 0 0 2% % 2% 28 %
Claim Status: M
BR-STPE 9009(11) SLETTEN CONSTRUCTION COMPANY x] 09054 [ [E]  02/06/06 $ 2303281 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES,SIGN 03/10/06 $] 2575492 $ 0 0o $ 222,799
4174 011 000 20106 ING,STRIPING,ELECTRICAL [ dm TBD $ 2,303,281 0o 3 259,340
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: CUSTER [ dkv TBD $[ 2,107,374 $ PENDING $ PENDING 91% 116% N/A 12.3 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 345-8244 | Cell Phone: S Email: ‘ dbacon@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 2-1(34)2 SLETTEN CONSTRUCTION COMPANY P 00002 [[E]  02/06/06 $ 4,638,061 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES,SIGN 03/10/06 $[ 4780,211) $ 0 0o $ 464,086
3989 034 000 20106 ING,ELECTRICAL [ dwm TBD $ 4,638,061 o 3 136,477
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: CUSTER [ dkm TBD $[ 1,323,453 $ PENDING $ PENDING 29% 29% NA 103 %
Claim Status: MI
Contract Totals for : ‘ ‘ 20106 ‘ s ooz [ 0
$[ 7,355,703 | $] aq | q 3 686,885)
Proj. Count: s 694134 [ o $[ 395817
$[ 3,430,827 $| 6,941,342 $| 686,885 | 49%[ 5g%| d%[ 11.5 ¥
Project Mgr. Totals for :| [ 406 | BACON, DAVID | s 9679608 [ 139
$[ 9,767,804 $] q | q 3 960,712
RIOJCOUNT: Project Mgr. Total Length: [ dwm 3 0,679,608 [ 130 414,305
- $[ 3,496,921 $| 9,679,608 $| 960,712 | 36%[ 43%| %[ 11.8%
Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: Email: ‘ mbutzlaff@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(39)555 S K CONSTRUCTION, INC. P 00001 [[E]  08/18/05 $ 14,144,681 180
NASHUA - EAST & WEST PAVEMENT PULVERIZATION,GADING, 10/31/05 $[ 13,064,677 $ - 6,340 0 $ 1414468
2144 039 000 01305 GRAVEL,PMBS,SEAL & COVER,BRIDG M TBD $ 14,138,341 180  $ 725,336
FRANK-JAMES (U2859) 406 345-8214 150 County: VALLEY KM  TBD $[ 12,703,050 $ PENDING $ PENDING 90% 51%  75% 5.7 %
Claim Status: M
SFCS 363-1(7)9 21 CONSTRUCTION,INC. S[ 00363 [[E]  10/13/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI 02/11/05 $[ 934548 $ 0 0o $ 84,433
4838 007 000 04804 NG,SEAL & COVER Ml 11/02/05 $ 844,327 0 % 130,511
FRANK-JAMES (U2859) 406 345-8214 140 County: PHILLIPS KM  TBD s 766,511 $ 0 0| 91% 155%  69% 17 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. | | 0260705 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA [ ] 06/29/05 $[ 785290 $ 0 0o $ 61,642
4354 005 000 06204 L & COVER [ ]wm  09/07/05 $ 770,525 45 % 33,760
ATKINS-TOM (U0168) 406 444-4188 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $[ 725686 $ 0 0| 94% 55%  91% 4.7 %
Claim Status: [ Iwm
STPS 248-2(5)12 NORTHERN IMPROVEMENT CO - FARG [ ] 03/06/06 $ 2,791,899 75
EAST OF GLENTANA - EAST PMS OVERLAY,SEAL & COVER,REV.B ] 05/16/06 $[ 2,820,607 $ 0 0o $ 279,190
5520 005 000 12206 RIDGE RAIL [ Iwm TBD $ 2,791,899 B$ 121,833
GILBERT-KEVIN (U2995) 406 444-6230 181 County: DANIELS,VALLEY [ |KM  TBD $[ 2672,331 $ 0 0| 96% 44% 125% 4.6 %
Claim Status: [ Im
SFCS 248-6(7)27 NORTHERN IMPROVEMENT CO - FARG s[ 00248 [[E]  03/06/06 $ 1243415 75
PEERLESS - EAST PMS OVERLAY,SEAL & COVER,REV.B 05/16/06 $[ 1,234,946 $ 0 0o 3 124,342
5800 007 000 12206 RIDGE RAIL M TBD $ 1,243,415 7B $ 54,652
GILBERT-KEVIN (U2995) 406 444-6230 181 County: DANIELS,VALLEY KM  TBD $[ 1,223,756 $ 0 0| 98% 44% 125% 4.5 %
Claim Status: M
Contract Totals for : ‘ ‘ 12206 ‘ s_4035314 | 7
$[ 4,055,553 | $| q | 0 403,532
Proj. Count: $[ 4035314 [ 79 $[ 176489
$[ 3,896,087 $[ 4,035,314 $| 403,532 | 97%| 44%| 125/%| 4.5 %
Project Mgr. Totals for | [ 409 | BUTZLAFF, MIKE | s__19.794847 | 3%
$[ 18,840,068 $| -  6,340] | q 3 1,964,079
Proj. Count: Project Mgr. Total Length: M $[ 19788507 [ 390 1,066,092
KM $[ 18,091,334 $[ 19,794,847 $| 1,964,075 | 91%[ 54%[ 85%[ 59%
Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: @ Cell Phone: S Email: ‘ ifleming@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: | 233-3628 | Cell Phone: S Email: ‘ jfleming@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 8006(2) CENTURY COMPANIES INC U] 08006 [ [E]  02/06/06 $ 261,485 60
STREVELL AVE - MILES CITY GRADING,PMS OVERLAY,CURB/SIDEW 04/19/06 $[ 276318 $ 0 0o $ 33,770
4361 002 000 01106 ALK,LANDSCAPING Ml 10/26/06 $ 261,485 60 $ 46,846
FRANK-JAMES (U2859) 406 345-8214 180 County: CUSTER KM  TBD s 257314 $ 0 0| 98% 139% 120% 182 %
Claim Status: mI
STPU 8013(2) CENTURY COMPANIES INC U] 08013 [ [E]  02/06/06 $ 874,937 60
WILSON ST - MILES CITY GRADING,PMS OVERLAY,CURB/SIDEW [ ¢ 04/19/06 $[ 913,703 $ 30,490 2 111,798
4362 002 000 01106 ALK,LANDSCAPING Ml 10/26/06 $ 905,427 62 107,018
FRANK-JAMES (U2859) 406 345-8214 180 County: CUSTERE [ 80§ KM  TBD $] 873,467 $ 0 0| 100% 96% 116% 12.3 %
Claim Status: M
Contract Totals for : ‘ ‘ 01106 ‘ sL_1136427 | &g
$[ 1,190,021 | 9§ 304990 [ 2§ 145,568
Proj. Count: $ 1166912 | 64 $[ 153864
$[ 1,130,781 $[ 1,136,423 3| 145,568 | 100 %| 106/%| 116/%][ 13.6 %
STPP 39-1(37)0 CENTURY COMPANIES INC P[ 00039 [[E]  03/06/06 $ 1,077,657 45
LAME DEER-NORTH PLANT MIX SURFACING & SEAL & C [ 4 06/05/06 $[ 954251 $ 0 0 107,766
5816 037 000 08206 OVER Ml 09/19/06 $ 1,077,657 45 52,477
FRANK-JAMES (U2859) 406 345-8214 180 County: ROSEBUD KM 04/11/07 $[ 998,170 $ 0 0| 93% 49% 102% 53 %
Claim Status: M
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] 05/27/04 $ 8725915 200
ROCK SPRINGS-N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7,996,830 $ 83,078 1 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ ]m  0817/06 $ 8,808,993 201 0
ATKINS-TOM (U0168) 406 444-4188 140 County: ROSEBUD,GARFIEL [ | KM  TBD $[ 8820003 $ 9,004,829 698,073 | 98% 0% 100% N/A
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 405 | FLEMING, JAY | . S 10039994 | 305
[ 10,141,102 3§ 113,568 | 3 3 951,407]
A Project Mgr. Total Length: MI $[ 11053562 [ 308 9 206,341
KM $[ 10,948,954 $| 11,218,908 $| 951,407 | 98%| 22%| 103%| 1.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: | 653-6720 | Cell Phone: S Email: ‘ mkurokawa@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9028(10) SLETTEN CONSTRUCTION COMPANY x] 28402 [ [E]  11/14/05 $ 865,429 90
WOLF CREEK - 8 KM E OF VIDA GGRADING,GRAVEL ,DRAINAGE & SEE 01/23/06 $[ 737,759 $ 0 0o $ 129,814
4238 010 000 05B05 DING,REPLACE BRIDGE [ dm TBD $ 865,429 0 % 92,476
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: McCONE [ dkvm TBD $[ 866,079 $ 0 0| 100% 71%  83% 10.7 %
Claim Status: M
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 233-3604 | Cell Phone: Email: doumartin@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 94-4(68)152 CROOKED FORK FENCING | | 111306 $ 2,697,940 150
2000 - FENCING - MILES CITY - FENCING [ ] TBD $[ 1,788,893 $ 34,164 2 % 404,692
4712 068 000 07406 [ Iwm TBD $ 2,732,104 152 11,204
FRANK-JAMES (U2859) 406 345-8214 310 County: CUSTER,PRAIRIE [ |KM  TBD $[ 26980 $ 0 0 1% 3% NA  415%
Claim Status: [ Iwm
STPP 18-1(13)2 PRINCE INC P[ 00018 [[E]  02/06/06 $ 1,680,945 60
NW OF MILES CITY - NW LEVEL,PMS OVERLAY,SEAL & COVER 07/05/06 $[ 1,911,859 $ 34,131 15 134,476
5741 013 000 19106 ,REVISE BRIDGE RAIL M TBD $ 1,715,076 75 79,829
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM  TBD $] 532,545 $ 0 0| 32% 59% 89% 15 %
Claim Status: M
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC [ ] 02/06/06 $ 10,357,140 200
ANGELA -N& S GRADE,GRAVEL,PMBS,BRIDGE, SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0o 3 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR [ Iwm TBD $ 10,357,140 200 % 0
FRANK-JAMES (U2859) 406 345-8214 140 County: CUSTER,ROSEBUD [ | KM TBD $[ 3799412 $ 11,070,794 851,264 | 34% 0%  64% NI/A
Claim Status: [ Im
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | s 14736029 [ 419
$[ 13,982,092 $| 68295 [ 17 § 1,367,739
A Project Mgr. Total Length: Mi $[ 14,804,320 | 427 91,033
KM $[ 4,358,937 $[ 15,449,679 $| 1,390,432 | 28%[ 7w[  46%[ 2.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. | | o7/00/04 $ 7,011,759 150
OSWEGO - E & W PULVERIZATION,WIDING,CEMENT TR [ ] 08/16/04 $[ 7,040,269 $ 681,424 4 560,941
2147 038 000 06B03 EATED BASE COURSE,RESURFACE,GU [ Im TBD $ 7,693,183 154 1,055,780
ATKINS-TOM (U0168) 406 444-4188 150 County: VALLEY [ Jkm TBD $[ 7358156 $ 7,415,137 918,688 | 99% 115% 123% 14.3 %
Claim Status: [ Iwm
NH 99-1(9)0 RIVERSIDE CONTRACTING INC P[ 00099 [[E]  11/14/05 $ 1,250,246 45
MALTA - NORTHEAST PLANT MIX OVERLAY,SEAL & COVER [ ¢ 08/24/06 $[ 1,086,921 $ - 2462 0 150,030
5815 009 000 08B05 [ 7m TBD $ 1,247,785 45 90,787
GILBERT-KEVIN (U2995) 406 444-6230 180 County: PHILLIPS KM  TBD $[ 1,047,013 $ 0 0| 8% 61% 87% 87 %
Claim Status: [ 7m
Project Mgr. Totals for :| [ 402 | PISK, RANDAL | . s___8262004 [ 195
[ 8127190 $| 678,962 | 4 3§ 710,971
P T Project Mgr. Total Length: MI 3 8,940,969 | 199 3| 1,146,567
KM $[ 8,405,169 $| 8,665,383 $| 1,068,718 | 97%| 107]%[ 115%][ 13.6%
Project Mgr.‘ 408 \ ‘RUDE, DWAYNE \ Work Phone: | 233-3612 | Cell Phone: Email: \ drude@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-2(29)84 PRINCE, INC P[ 00002 [[E]  03/07/05 $ 1915392 60
BAKER - EAST COLD MILLING,PLANT MIX BIT.SUR 08/08/05 $ 1721130 % - 7,936 0o $ 191,539
4835 029 000 02205 FACING,SEAL & COVER & GUARDRAI Ml 08/09/06 $ 1,907,456 60 % 90,152
FRANK-JAMES (U2859) 406 345-8214 181 County: FALLON KM  TBD $] 1,967,953 $ 1,941,195 $ 100,823 | 101% 89% 100% 4.6 %
Claim Status: M
STPS 323-1(24)25 WICKENS CONSTRUCTION, INC. s[ 00323 [[E]  08/12/05 $ 6,150,370 0
40 KM S OF EKALAKA-S (PHASE I GRADING & GRAVEL SURFACING 08/23/05 $[ 4915208 $ 110,050 0o 3 553,533
4138 024 000 05905 Ml 11/08/06 $ 6,260,420 0o $ 440,954
LUNDMAN-GARY (U5379) 406 345-8228 140 County: CARTER KM TBD $[ 6,183,623 $ PENDING $ PENDING | 101% 80% N/A 7.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: @ Cell Phone: S Email: ‘ drude@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 408 | RUDE, DWAYNE | . s__sos76d [ e
| 6,636,338 3| 102,114 | 0 745,072
A Project Mgr. Total Length: Mi 3| 8,167,876 | 60 9§ 531,106
KM $[ 8151576 $| 8,091,565 $| 654,356 | 101%| 81%| 265%| 6.5%
Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: @ Cell Phone: S Email: ‘ jslaska@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-6(11)280 PRINCE INC [ ] 11/14/05 $ 2865072 90
CIRCLE - SOUTHEAST LEVELING,PMS OVERLAY,SEAL & CO [ ] TBD $[_ 2,958,085 $ 0 0o $ 229,206
5155 011 000 03C05 VER [ Iwm TBD $  2,865072 90 154,602
FRANK-JAMES (U2859) 406 345-8214 181 County: MCCONE&DAWSOI[ | KM  TBD $[ 2440008 $ 0 0| 8% 67% 128% 6.3 %
Claim Status: [ Iwm
STPP 51-1(3)0 PRINCE INC [ ] 11/14/05 $ 1,304,066 90
JCT MT 200S - NORTHEAST LEVELING,PMS OVERLAY,SEAL & CO [ ] TBD $[ 1,337,510 $ 0 0o $ 104,325
5516 003 000 03C05 VER [ Iwm TBD $ 1,304,066 90 55,078
FRANK-JAMES (U2859) 406 345-8214 181 County: MCCONE&DAWSOI[ | KM  TBD $[__ 1,102,805 $ 0 0| 8% 53% 128% 5 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 03C05 ‘ sl_4160138 [ o
$[ 4,295,595 | $] q | q 3 333,531
Proj. Count: $[ 4169138 [ o0 $[ 209,680
$[ 3542813 $| 4,169,139 $| 333,531 | 89%| 63%| 128%| 5.9 ¥
STPS 253-1(9)23 E.H. OFTEDAL AND SONS, INC. s[ 00253 [[E]  03/07/05 $ 9715157 200
37 KM NW OF TERRY - NORTH GRADING,GRAVEL & PLANT MIX BIT 04/27/05 $[ 8,598,637 $ 464,929 8 % 777,213
2824 009 000 05205 .SURFACING M TBD $ 10,180,086 208 745,430
ATKINS-TOM (U0168) 406 444-4188 140 County: PRAIRIE KM  TBD $[ 10,273,979 $ 10,297,310 777,213 | 100% 96% 101% 7.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 57-7(19)326 PRINCE, INC P 00057 [ [E]  04/07/05 $ 1,309,794 150
BUSINESS LOOP - GLENDIVE TRAFFIC SIGNALS 06/06/05 $]  1547,254$ - 11,699 0o % 104,784
5158 019 000 06305 M TBD $ 1,298,095 150 142,674
FRANK-JAMES (U2859) 406 345-8214 180 County: DAWSON KM TBD $[ 1,259,464 $ 0 0| 96% 136% 123% 11.3 %
Claim Status: M
STPP 98-1(4)0 PRINCE, INC P 00098 [[E]  04/07/05 $ 477,494 150
BUSINESS LOOP - GLENDIVE COLD MILLING,RAP,PMBS OVERLAY, [ 3 06/06/05 $[  584839% - 7421 0o $ 38,200
5159 004 000 06305 GUARDRAIL & STRIPING MI TBD $ 470,073 150 29,610
FRANK-JAMES (U2859) 406 345-8214 180 County: DAWSON KM  TBD s 427,461 $ 0 0| 9% 78% 123% 6.9 %
Claim Status: M
STPP-STPHS 57-7(20)327 PRINCE, INC P 00057 | [E]  04/07/05 $ 78,678 150
2002 - SIGNALS - E OF GLENDIVE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 88335 $ 0 0o 3 6,294
5387 020 000 06305 DRAIL & STRIPING [ dm TBD $ 78,678 150 7,071
PETERSON-ROY (U1791) 406 444-1280 410 County: DAWSON [ dkv TBD $[ 74139 % 0 0| 94% 112% 123% 9.5 %
Claim Status: M
IM 94-6(49)191 PRINCE, INC 1100094 [[E]  04/07/05 $ 57209271 150
DAWSON CO LINE - NE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 6332629 $ 7,439 10 416,742
5494 049 000 06305 DRAIL, TRAFFIC SIGNALS & STRIPI M TBD $ 5,216,710 160 226,396
ATKINS-TOM (U0168) 406 444-4188 180 County: DAWSON KM  TBD $[ 5383635 $ 0 0| 103% 54% 115% 4.2 %
Claim Status: 210 ™I
Contract Totals for : ‘ ‘ 06305 ‘ sL_rors2s7 | 150
$[ 8553057 ¢ - 11681 [ 10 566,020
Proj. Count: $[ 7063556 | 160 8| 405,751
$[ 7,144,699 $| 7,075,237 $| 566,020 | 101%| 72%| 115%| 5.7 ¥
STPP 27-3(21)55 PRINCE INC P 00027 | [E]  12/18/06 $ 4,681,706 75
WIBAUX - SOUTH PMBS,SEAL & COVER,BRIDGE RAIL, TBD $[ 4,931,620 $ 0 0o % 421,334
5918 021 000 09C06 GUARDRAIL,SIGN,STRIPE ] TBD $ 4,681,706 75 16,053
LUNDMAN-GARY (U5379) 406 345-8228 180 County: WIBAUX KM TBD s 46817 $ 0 0| 1% 4% NA 343 %
Claim Status: mI
Project Mgr. Totals for :| [ 411 | SLASKA, JIM | 25641209 [ 519
$[ 26,378,904 $| 453248 | 18 9 2,098,098
RIOJCOUNT: Project Mgr. Total Length: MI $[ 26,094,486 [ 533 3 1,376,914
KM $[ 21,008,304 $| 26,223,391 $| 2,098,098 | 80%| 66%[ 9% 6.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
’ KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 103,677,063 [ 2,235
$[ 100,972,663 $| 1,661,446 [ 49 9] 9,420,879
$[ 105,338510 | 2,284 3| 5,262,658
$[ 81,121,762 $[ 105,680,969 $| 9,710,602 | 77%| 54%[ 84%| 6.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘Work Phone: 657-0259 Cell Phone: | 670-3734 Email:‘

pebergen@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 532-1(4)12 J & S CONSTRUCTION INC. s[ 00532 [ [E]  09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $[ 121638$ - 910 0o 3 11,801
3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 $ 53,544
KELLER-SCOTT (U4748) 406 994-1843 310 County: YELLOWSTONE KM 10/06/04 $| 131,743 $ 136,740 $ 54,696 | 96% 98%  40% 40.6 %
Claim Status: mI
STPP 78-2(10)37 WICKENS CONSTRUCTION, INC. P[ 00078 [[E]  10/03/05 $ 14,275,836 300
COLUMBUS - SOUTH GRADE,GRAVEL,CEMENT TREATED BA 12/12/05 $[ 13538547 $ 791,931 23 1,713,100
0920 010 000 02905 SE,PLANT MIX SURFACING,SEAL & [ sg M TBD $ 15,067,768 323 1,453,514
BENTE-FREDRICK (U0547) 406 444-7634 140 County: STILLWATER KM TBD $[ 11,496,508 $ 15,630,073 1,775,729 | 74% 82%  39% 12.6 %
Claim Status: 46 Mi
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | . 1430384 [ 339
[ 13,660,185 $| 791,021 | 23 9 1,724,901
I, el Project Mgr. Total Length: M $[ 15184866 [ 359 [ 1507058
KM $[ 11,628,251 $[ 15,766,813 $| 1,830,425 | 74%| 83w| 39%[ 13%
Project Mgr.‘ 502 \ ‘DYEKMAN JEFF \ Work Phone: | 657-0267 | Cell Phone: Email: \ jdyekman@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(24)17 CENTURY COMPANIES INC | | 03/06/06 $ 2,394,265 45
MELVILLE-N & S PLANT MIX OVERLAY,SEAL & COVER [ ] 08/10/06 $] 227218 % - 5380 0o $ 239,426
5187 024 000 01206 & BRIDGE REVISIONS [ Im TBD $ 2,388,886 45 183,338
NELSON-RODNEY (U6449) 406 657-0229 181 County: SWEET GRASS [ ]km TBD $] 2,236,369 $ 0 0| 93% 77% 144% 8.2 %
Claim Status: [ Im
NH 0002(754) J T L GROUP INC - BILLINGS | | 11/13/06 $ 645,680 90
MAIN ST & 1ST AVE - ROUNDUP MILLING,PMS,ADA CORNERS [ ] TBD $[ 781,351 $ 0 0o $ 77,482
5180 754 000 05806 [ Im TBD $ 645,680 90 13,197
NEVILLE-GARY (U6481) 406 657-0232 181 County: MUSSELSHELL [ ]k TBD ${ 6457$ 0 0 1% 17% NA  204.4%
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 502 HDYEKMAN JEFF

‘Work Phone: 657-0267 Cell Phone: | 670-4062 Email:‘

jdyekman@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 53-2(8)46 RIVERSIDE CONTRACTING INC P[ 00053 [[E]  12/18/06 $ 1,127,909 90
MAIN STREET - LAVINA GRADE,GRAVEL,PMS,CURB,GUTTER,S 04/09/07 $[ 1,331,190 $ 0 0 169,186
3924 008 000 05C06 IDEWALK M TBD $ 1,127,909 90 34,767
NEVILLE-GARY (U6481) 406 657-0232 140 County: GOLDEN VALLEY KM TBD [ 11,280 $ 0 0| 1% 21% NA  3082%
Claim Status: M
STPP 14-4(21)146 CENTURY COMPANIES INC | | 12/12/05 $ 1,581,198 45
LAVINA - EAST COLD MILLING,PMBS,SEAL & COVER [ ] 09/05/06 $[ 1,749,696 $ - 56,387 0 158,120
5185 021 000 12C05 ,PAVEMENT MARKINGS [ Iwm TBD $ 1,524,811 45 113,967
NELSON-RODNEY (U6449) 406 657-0229 181 County: GOLDENVALLEYMI[ KM  TBD $] 1,317,929 $ 0 0| 8% T72% 120% 86 %
Claim Status: [ Im
STPS 302-1(8)10 J T L GROUP INC - BILLINGS | | 02/06/06 $ 777,947 30
JCT SEC.-401-E & W PLANT MIX SURFACING,SEAL & COV [ ] 08/01/06 $[ 830247 $ 0 0 93,354
5817 008 000 14106 ER,BRIDGE RAIL REVISIONS [ ]wm 10200086 $ 777,947 30 52,884
NELSON-RODNEY (U6449) 406 657-0229 181 County: YELLOWSTONE [ ]k TBD $[ 796,557 $ 0 0] 102% 57% 77% 6.6 %
Claim Status: [ Im
IM 94-2(32)63 FOUR BEERS INC 1] 00094 [ [E]  05/04/06 $ 1,030,555 0
CULVERT REPAIR - WEST OF HYSHA ~ CULVERT REPLACEMENT,GRADE,GRAV 05/08/06 $[ 1143962 $ 0 0 171,594
6160 032 000 15406 EL,PMS Ml 09/19/06 $ 1,030,555 0 121,356
DAHLKE-RYAN (U4059) 406 444-6226 141 County: TREASURE KM TBD $[_ 899,606 $ 0 0| 87% 71% NA  135%
Claim Status: M
Project Mgr. Totals for :| [ 502 | DYEKMAN JEFF | . 755754 | 30
[ 8108637 $] - 61,767] | 0 909,162
Proj. Count: [ 6 | Project Mgr. Total Length: mi $| 7495789 [ 300 9 519,509
KM $[ 5,268,197 $| 7,557,554 $| 909,162 | 70%| 57%| 54%| 9.9%
Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- APR- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 51 of 61
| CONSTRUCTI ON REPORT | MCVBR009
District 5 - Billings |

‘Project Mgr.‘ 506 \ ‘KOSKI TOM \ Work Phone: 538-1326 | Cell Phone: S Email: \ tkoski@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH-IM 0002(575) MARTIN CONSTRUCTION INC - ND [ ] 10/20/06 $ 2,665,428 90

D5/D4 - CULVERTS D5/D4 CULVERTS RREPLACEMENTS [ ] 03/21/07 $[ 1,960,379 $ 0 0 399,814

4371 575 000 01806 [ Iwm TBD $ 2,665,428 90 27,214

LLOYD-MIKI (U0413) 406 444-9200 141 County: FERGUS [ JxM TBD s 26,658 $ 0 0| 1% 7% NA  1021%
Claim Status: [ Iwm

STPHS 61-3(22)85 OMO CONSTRUCTION INC P[ 00061 [[E]  11/14/05 $ 651,996 45

2000-GUARDRAIL-3 KM SOUTH OF F GUARDRAIL,BOXBEAM,EMBANKMENT 03/15/06 $[ 605489 $ 0 0 78,240

4718 022 000 02305 Ml 10/02/06 $ 651,996 45 106,093

PETERSON-ROY (U1791) 406 444-1280 310 County: FERGUS 129 KM TBD $[ 701,361 $ 701,500 100,000 | 100% 106%  100% 15.1 %
Claim Status: M

NH 57-5(27)159 CENTURY COMPANIES, INC. P 00057 | [E]  04/29/04 $ 2,001,308 120

MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2153988 $ 195,154 18 300,196

2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ dm TBD $ 2,196,462 138 273,881

CONWAY-TIM (U1589) 406 444-7292 111 County: GARFIELD [ dkKm TBD $[ 2126227 $ 2,145,396 205681 | 99% 93%  99% 12.9 %
Claim Status: M

NH 61-3(23)45 CENTURY COMPANIES INC P 00061 | [E]  03/06/06 $ 1,626,636 30

GRASS RANGE - NORTH OVERLAY & CRACKSEALING 09/27/06 $[ 1,708,460 $ 0 0 211,463

4846 023 000 03206 M TBD $ 1,626,636 30 105,117

DAHLKE-RYAN (U4059) 406 444-6226 180 County: FERGUS KM TBD $[ 1511661 $ 0 0| 93% 50% 90% 7 %
Claim Status: M

NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 | [E]  11/15/04 $ 469,286 60

CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 $[ 419,804 $ 113,211 23 61,007

4728 030 000 05804 Ml 05/11/06 $ 582,497 83 152,366

STUDT-MARK (U8724) 406 444-9191 141 County: GARFIELD KM TBD $[ 610635 $ 569,023 153,637 | 107% 99%  93% 25 %
Claim Status: 161 Ml

STPP 81-1(15)36 CENTURY COMPANIES INC P 00081 | [E]  04/10/06 $ 919,728 30

JCT US 191 - WEST OVERLAY,SEAL & COVER,GUARDRAIL 05/22/06 $] 886819 $ 0 0o $ 91,973

5745 015 000 07306 ,PAVEMENT MARKINGS Ml 10/05/06 $ 919,728 30 % 60,423

NELSON-RODNEY (U6449) 406 657-0229 181 County: FERGUS KM  TBD $[ 924,751 $ 0 0| 101% 66% 187% 6.5 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- APR- 07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 52 of 61
| CONSTRUCTI ON REPORT | MCVBR009
District 5 - Billings |
‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 61-1(14)22 CENTURY COMPANIES INC [ ] 12/18/06 $ 1,820,257 45
FLATWILLOW CREEK -N & S MILL,PMS OVERLAY,SEAL & COVER, L] TBD $| 2028762 $ 0 0o 3 182,026
5973 014 000 10C06 [ Iwm TBD $ 1,820,257 45 3 1,980
DAHLKE-RYAN (U4059) 406 444-6226 181 County: FERGUS,PETROLEL[ | KM  TBD s 18202 $ 0 0| 1% 1% NA  109%
Claim Status: [ Iwm
MT 236-1(10)44 M K WEEDEN CONSTRUCTION, INC. [ ] 05/26/05 $ 2832553 120
CLAGETT HILL GRADING & GRAVEL SURFACING [ ] 08/15/05 $[ 4618448 $ 1,109,332 80 $ 283,255
3176 010 000 16405 [ Iwm TBD $ 3,941,885 200 643,559
BENTE-FREDRICK (U0547) 406 444-7634 120 County: FERGUS [ ]km TBD $]  3,963416 $ 4,035,660 696,385 | 98% 92%  83% 16.2 %
Claim Status: [ Im
Project Mgr. Totals for : ‘ ‘ 506 ‘ ‘KOSKI TOM ‘ . 12067109 [ 549
[ 14,382,141 $| 1,417,607 [ 121 9 1,607,974
I, el Project Mgr. Total Length: M $[ 14404889 [ 661 [ 1370633
KM $[ 9,882,911 $[ 14,483,628 $| 2,130,979 | 68%[ 64%| 77%| 13.9%
Project Mgr.‘ 509 \ ‘LEMMON/COLUMBUS \ Work Phone: | 322-9061 | Cell Phone: Email: \ mlemmon@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 3§ 03/29/04 $[ 8409892 $ 1,349,853 29 % 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 209 1,145,784
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS KM  TBD $[ 10,275,314 $ 10,291,513 1,129,237 | 100% 101%  91% 11.2 %
Claim Status: M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P[ 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 $ 8,000 0o 3 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dm  11/18/05 $ 111,822 180 14,993
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS [ dkKv TBD $[ 103,098 $ 106,159 40340 | 97% 37% 106% 14.5 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- APR-07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 53 of 61
| CONSTRUCTI ON REPORT | MCVBR009
District 5 - Billings |
‘Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: @ Cell Phone: S Email: ‘ mlemmon@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 02903 s__eovassy [ 18
$[ 8512476 ]$[ 1,357,853 [ 29 ¢ 890,483
Proj. Count: $[ 10,262,688 | 209 8| 1,160,777
$[ 10,378,412 $| 10,397,672 $[ 1,169,577 | 100%[ 99%| 91%[ 11.2 ¢4
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | . 6904839 [ 18
[ 8512476 $| 1,357,853 [ 29 ¢ 890,483
A Project Mgr. Total Length: MI $[ 10,262,688 [ 209 9 1,160,777
KM $[ 10,378,412 $| 10,397,672 $| 1,169,577 | 1001%| 99%|  91%| 11.2%
Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: @ Cell Phone: Email: ‘ jmuhlbeier@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 384-1(12)0 MORGEN AND OSWOOD CONSTRUCTION ~ [S] 00384 | [E]  12/12/05 $ 5781911 180
BIGHORN RIVER - HARDIN 180METER COMPOSITE STL & CONCR 03/03/06 $[ 4764819 $ 5,152 0o $ 867,287
3995 012 000 04C03 ETE GIRDER STRUCTURE,GRADING,G [ dm TBD $ 5,787,063 180 351,079
BENTE-FREDRICK (U0547) 406 444-7634 221 County: BIG HORN [ dkKvM TBD $[ 5324677 % 0 0| 92% 40% 86% 6.6 %
Claim Status: M
NH 37-1(29)19 RIVERSIDE CONTRACTING INC P[ 00037 [[E]  05/08/06 $ 1,117,267 90
WEST OF BUSBY - WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD $[ 1,108,867 $ 0 0o s 122,899
4844 029 000 05206 ,G'RAIL,PVYMT MARKINGS ] TBD $ 1,117,267 90 20,996
NELSON-RODNEY (U6449) 406 657-0229 181 County: BIG HORN,YELLOW! KM TBD s 267,299 $ 0 0| 24% 17%  48% 79 %
Claim Status: M
STPS 416-1(12)9 RIVERSIDE CONTRACTING INC S| 00416 [ [E]  05/08/06 $ 748,916 90
JCT. SEC-418-WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD $[ 722,419 $ 0 0o 3 89,870
5746 012 000 05206 ,G'RAIL,PVMT MARKINGS [ .008 MI TBD $ 748,916 90 32,234
NELSON-RODNEY (U6449) 406 657-0229 181 County: BIG HORN,YELLOW:! KM TBD $[ 676,370 $ 0 0| 90% 36%  48% 4.8 %
Claim Status: M

* Total CN/CE, Including

Mod's for Contract, EPM and District Summaries




[[13-APR-07 ] [ VONTANA DEPARTMENT OF TRANSPORTATI ON | Page 54 of 61
| CONSTRUCTI ONREPORT | NCVBR009

District 5 - Billings |

‘Project Mgr.‘ 505 HMUHLBEIER,JAY ‘Work Phone: 665-2774 | Cell Phone: | 670-7889 Email: \ jmuhlbeier@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-1(34)22 RIVERSIDE CONTRACTING INC P 00037 [[E]  05/08/06 $ 1,496,781 90
BUSBY - EAST & WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD $[ 1462475 $ 0 0o % 164,646
4844 034 000 05206 ,G'RAIL,PVMT MARKINGS mi TBD $ 1,496,781 0 $ 22,736
181 County: BIG HORN,YELLOW:! KM  TBD $] 362,056 $ 0 $ 0| 24% 14%  48% 6.3 %
Claim Status: M
Contract Totals for : ‘ ‘ 05206 ‘ s|_3362964 [ o
$[ 3,293,760 | $] aq | q 3 377,415
Proj. Count: $[ 3362964 [ 90 8 75,966
$[ 1,305,724 $| 3,362,964 $| 377,415 | 39%| 20%| 48%| 5.8 ¥
STPP 48-1(27)18 J T LGROUP INC - BILLINGS [ ] 12/12/05 $ 1,386,401 45
JCT I-94 - SOUTH COLD MILLING,PLANT MIX BITUMIN [ ] 06/15/06 $[ 1,494,578 $ 0 0o $ 166,369
5189 027 000 05A05 OUS SURF,STRIPING,SEAL & COVER [ M 09/25/06 $ 1,386,401 45 3 63,379
NEVILLE-GARY (U6481) 406 657-0232 181 County: YELLOWSTONE [ ]Km o04/12/07 $] 1,492,550 $ 0 $ 0| 108% 38%  69% 4.2 %
Claim Status: [ Im
IM 94-2(31)67 PRINCE INC 1100094 [[E]  03/06/06 $ 3,934,733 45
HYSHAM INTCH-EAST COLD MILLING,PMBS,GUARDRAIL & [ &7 07/28/06 $[ 4627716 $ 216,535 0o 3 393,473
5498 031 000 07A05 STRIPING V] TBD $ 4,151,267 45 3 166,284
NELSON-RODNEY (U6449) 406 657-0229 180 County: TREASURE KM TBD $[ 3615043 $ 4,170,900 $ 182,541 | 87% 91% 144% 4.6 %
Claim Status: M
STPS 384-1(19)13 RIVERSIDE CONTRACTING, INC. s[ 00384 | [E]  05/26/05 $ 2,316,255 75
EAST OF HARDIN - EAST PLANT MIX BIT.SURFACING,SEAL & 124 08/25/05 $[ 1,994,538 $ 1,610 0o 3 231,625
5205 019 000 10105 COVER,& BRIDGE RAIL REVISION Ml 08/18/06 $ 2,317,865 753 144,437
NEVILLE-GARY (U6481) 406 657-0232 181 County: BIG HORN KM 04/03/07 $[ 2474739 $ 2,443,899 $ 146,634 | 101% 99% 101% 5.8 %
Claim Status: M
SFCS 313-1(14)29 RIVERSIDE CONTRACTING, INC. S[ 00313 [[E]  05/26/05 $ 720,481 75
9 KM SOUTH OF ST. XAVIER - SOU PLANT MIX BIT.SURFACING,SEAL & 08/25/05 $] 633695 $ 0 0o $ 72,048
4893 014 000 10105 COVER,BRIDGE RAIL REVISION & Ml 08/18/06 $ 720,481 7% 80,654
NEVILLE-GARY (U6481) 406 657-0232 180 County: BIG HORN KM 04/03/07 $] 865839 $ 0 $ 0| 120% 112% 101% 93 %
Claim Status: MI
Contract Totals for : ‘ ‘ 10105 ‘ s__s0s6736 [ 79
$[ 2,628,233 | §| 1,610 | o 9 303,673
Proj. Count: $[ 3088348 [ 79 $[ 225001
$[ 3340573 $| 3,164,380 $| 218,682 | 106 %| 103/%| 101%| 6.7 4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Page 55 of 61

MCVSR009

‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘Work Phone: 665-2774 Cell Phone: | 670-7889 Email:‘

jmuhlbeier@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 310-2(10)34 J T L GROUP INC - BILLINGS s[ 00310 [ [E]  02/06/06 $ 1,157,709 30
MUSSELSHELL-N & S PLANT MIX SURFACING,SEAL & COV 07/10/06 $[ 1,130,683 $ 13,702 0o % 138,925
5199 010 000 21106 ER Ml 10/08/06 $ 1,171,411 30 73,323
NELSON-RODNEY (U6449) 406 657-0229 181 County: MUSSELSHELL KM  TBD $[ 1,168,647 $ 0 0] 101% 53%  63% 63 %
Claim Status: M
Project Mgr. Totals for :| [ 505 | MUHLBEIER, JAY | S__18.660454 [ 469
$[ 17,939,789 $| 236,999 | 0 3 2,247,142

Proj. Count: [ 9| Project Mgr. Total Length: MI $[ 18,897,453 [ 465 3 955,122

KM $| 16,247,209 $[ 19,024,265 $| 1,951,219 | 85%| 49%| 83| 59%

Project Mgr.‘ 507 \ ‘RIEGER, PAUL

\ Work Phone: 657-0264

Cell Phone: | 670-3735 Email: ‘ prieger@mt.gov ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM-STPHS 90-8(154)433 SLETTEN CONSTRUCTION COMPANY 1] 00090 [ [E]  06/05/06 $ 3,680,245 0

WEST LAUREL INTERCHANGE BRIDGE DECK REHAB,WIDENING,PMS 06/19/06 $[ 3,686,903 $ 14,309 2 % 653,940

4444 154 000 01506 APPROACH WORK [ dwm TBD $ 3,694,554 2 % 182,057

OLSEN-JEFF (U6628) 406 444-7610 230 County: YELLOWSTONE [ dkM  TBD $[ 2,248,983 $ 0 0| 61% 28% NA 81 %
Claim Status: M

STPP 81-1(13)27 CENTURY COMPANIES INC P 00081 | [E]  03/06/06 $ 1,150,599 50

EAST OF JUDITH RIVER-EAST COLD MILLING,OVERLAY,SEAL & CO 05/31/06 $[ 1,251,813 $ 0 0o $ 138,072

4888 013 000 02206 VER,REVISE BRIDGE RAIL Ml 12/21/06 $ 1,150,599 50 76,002

NELSON-RODNEY (U6449) 406 657-0229 181 County: FERGUS KM  TBD $[ 1,071,193 $ 0 0| 93% 55% 162% 7.1 %
Claim Status: M

BR 9002(27) SLETTEN CONSTRUCTION CO x] 81016 [ [E]  08/18/05 $ 2,237,894 120

BNRR OVERPASS - TOLUCA BRIDGE REPLACEMENT & APPROACH 10/11/05 $[ 2363327 $ 0 0o 3 335,684

3436 027 000 03705 ROAD WORK [ dm TBD $ 2,237,804 120 283,277

OLSEN-JEFF (U6628) 406 444-7610 221 County: BIG HORN [ dkKm TBD $[ 2188462 $ 0 0| 98% 84%  98% 12.9 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[[13- APR- 07 |

District 5 - Billings |
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MCVSR009

‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

prieger@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BH 0002(745) DONNES INC [ ] 12/12/05 $ 896,116 90

D5 - SCOUR PROTECTION D-5 SCOUR PROTECTION [ ] 03/28/06 $[ 527,266 $ 7,000 1 134,417

4678 745 000 04C05 [ Iwm 121106 $ 903,116 91 50,414

OLSEN-JEFF (U6628) 406 444-7610 232 County: VARIES [ JkM TBD $[ 855339 $ 0 0| 95% 38%  55% 59 %
Claim Status: [ Iwm

BR 9005(33) TOTAL ASPHALT REPAIR INC M[ 00171 [[E]  12/18/06 $ 273,828 60

BEAR CR - BEARCREEK PIPE & APPROACHES TBD $[ 313340 $ 0 0 41,074

4839 033 000 06C06 [ adm TBD $ 273,828 60 11,096

KELLER-SCOTT (U4748) 406 994-1843 223 County: CARBON [ dKM TBD $[  2739$% 0 0 1% 27% N/A  405.3%
Claim Status: M

MT (008) COP CONSTRUCTION L.L.C. P 00028 [[E]  09/02/03 $ 496,721 0

SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0 59,607

4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0 68,364

NEVILLE-GARY (U6481) 406 657-0232 140 County: CARBON 274 KM 09/27/04 $[ 441188 $ 0 0| 89% 115% NA 155 %
Claim Status: M

BR 9023(13) SLETTEN CONSTRUCTION COMPANY X[ 23311 [ [E]  03/06/06 $ 515,523 90

JUDITH RIVER - 7 KM NE OF HOBS STRUCTURE,APPROACHES 05/01/06 $[ 568303 $ 0 0 61,862

4542 013 000 13206 [ g™ 12/04/06 $ 515,523 90 96,026

OLSEN-JEFF (U6628) 406 444-7610 221 County: JUDITH BASIN [ dkKM TBD $[ 475755 $ 0 0| 92% 155%  96% 20.2 %
Claim Status: M

AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] o0e/07/02 $ 78,489 30

BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ d 07/08/02 $[ 59,013 $ 4,000 0 11,773

4961 001 000 17502 [ dmMm  0816/02 $ 82,489 30 0
999 County: YELLOWSTONE [ dKM 10110002 $[ 79078 $ 0 0| 101% 0% 50% NIA
Claim Status: [ dwm

Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | R z} 932:;‘;3 } 442} e

RIOJCaUT: Project Mgr. Total Length: MI 3 0,354,724 | 443 §| 767,236

KM $[ 7,362,735 $| 9,329,415 $| 1,436,429 | 79%| 53%|  79%[ 10.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[[13- APR- 07 |

District 5 - Billings |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |
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MCVSR009

‘Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: 446-1728 | Cell Phone: Email: ‘ dsandine@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 28-2(27)46 P 00028 [[E]  06/15/05 $ 20,000,000 0
SLIDE REPAIR SLIDE REPAIR 4§ 06/15/05 $f 0Js% 110,525 0 $ 2,886,254
5782 027 000 01F05 Ml 09/14/06 $ 20,110,525 0 $ 967,439
MCARTHUR-MAC (U1178) 406 444-6015 140 County: CARBON KM  TBD $] 15659821 $ 17,540,605 $ 908,012 | 89% 107% NA 62 %
Claim Status: 56 MI
STPP 72-1(8)0 RIVERSIDE CONTRACTING INC P[ 00072 [[E]  11/13/06 $ 12,515,352 240
WYOMING LINE - BELFRY GRADING,GRAVEL,PMS OVERLAY,DRA [ 4 TBD $[ 12,141,413 $ 47,022 1 $ 1,001,228
4065 008 000 04506 INAGE,GUARD RAIL MI TBD $ 12,562,373 241 $ 139,687
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM  TBD $] 471,262 $ PENDING $ PENDING 4% 14%  11% 29.6 %
Claim Status: M
STPP 78-1(13)6 RIVERSIDE CONTRACTING INC P[ 00078 [[E]  04/10/06 $ 1,701,921 45
NW OF RED LODGE-NW PMS OVERLAY,SEAL & COVER,REVIS 08/28/06 $[ 1,762,581 $ 152,427 6 170,192
5501 013 000 11206 E BR.RAIL M TBD $ 1,854,348 51 129,445
DAHLKE-RYAN (U4059) 406 444-6226 181 County: CARBON KM  TBD $[ 1,669,629 $ 0 0| 98% 76%  65% 7.8 %
Claim Status: MI
Project Mgr. Totals for :| [ 504 | SANDINE DON | s|__s21721d | 289
$[ 13,903,994 $| 309,974 | 73 4,057,674
A Project Mgr. Total Length: Mi $[  34527,246 | 292 § 1,236,571
KM $[ 17,800,712 $[ 31,757,879 $| 2,079,432 | 56%[ 59%[ 21%| 6.9%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: @ Cell Phone: Email: ‘ tshupak@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY x| 56788 | [E]  08/30/04 $ 3,630,714 120
SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG 02/03/05 $[ 4264852 $ 344,338 87 % 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV Ml 01/10/07 $ 3,975,053 207 $ 879,993
THOLT-ROBERT (U8927) 406 444-6256 310 County: YELLOWSTONE KM  TBD $[ 4241699 $ 4,339,035 $ 928,307 | 98% 95% 105% 20.7 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘Work Phone: 657-0271 Cell Phone: | 670-4054 Email:‘

tshupak@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR-IM 1010(2) SLETTEN CONSTRUCTION COMPANY U] 01010 | [E]  04/10/06 $ 12,386,373 425
WEST BILLINGS-KING AVE BRIDGES GRADE,GRAVEL SURFACING,PMS,SEA 06/16/06 $[ 10,141,489 $ 0 -50 $ 1,857,956
1050 002 000 08306 L & COVER,STRUCTURES ] TBD $ 12,386,373 3715 $ 419,731
DALSOGLIO-MICHAEL (U1921) 406 444-6250 221 County: YELLOWSTONE KM TBD $[_ 6,626,850 $ PENDING $ PENDING 54% 23% NA 6.3 %
Claim Status: MI
STPX 56788(8) J T L GROUP INC - BILLINGS x| 56788 [[E]  11/14/05 $ 1,179,118 45
NE OF BILLINGS - NE COLD MILLING PMBS,SEAL & COVER 05/15/06 $[ 1,196,304 $ 0 0o $ 141,495
5213 008 000 09B05 ,BRIDGE RAIL Ml 12/08/06 $ 1,179,118 45 3 84,080
DAHLKE-RYAN (U4059) 406 444-6226 180 County: YELLOWSTONE KM TBD $] 1,126,081 $ 0 0| 96% 59% 96% 7.5 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 508 ‘ ‘SHUPAK,TOM ‘ . 17106209 [ 599
[ 15,602,647 $| 344338 | 37 9§ 2,398,830
I, el Project Mgr. Total Length: M $[ 17540544 [ 627 $[ 1,383,804
KM $[ 11,994,626 $| 17,904,526 $| 2,927,758 | 67%[ 47%| 41w| 11.5%
Project Mgr.‘ 510 \ ‘UNASSIGNED \ Work Phone: - Cell Phone: Email: \ cfavero@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION [ ] o713/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ 3 08/20/01 $ 125063 $ 0 0o $ 7,499
4731 002 000 10601 [ dwm  1018/01 $ 74,988 0o s 0
999 County: CARBON [ dKM 01/07/02 $[ 750873 0 0| 100% 0% N/A N/A
Claim Status: [ dm
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P[ 00016 | [E]  03/08/04 $ 1,732,222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN 05/04/04 $[ 1593783 $ 0 3 0% 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS,ELECTR Ml 03/10/05 $ 1,732,222 63 % 269,608
NEVILLE-GARY (U6481) 406 657-0232 181 County: YELLOWSTONE KM 08/24/06 $[ 1,861,783 $ 1,858,965 353,203 | 100% 76% 116% 14.5 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: ‘ cfavero@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
- $ 1,807,21 6
Project Mgr. Totals for : \ \ 510 \ ‘UNASSIGNED \ | g [ e
$[ 1,718,846 $| g | 3 3 146,077
. : ,
Proj. Count Project Mgr. Total Length: 359 M $| 1,807,219 | 63 9 269,608
KM $[ 1,936,865 $| 1,933,953 $| 360,702 | 100%| 759% 116%[ 13.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Firel). Sl District Total Length: MI X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 125,053,987 [ 3,190
$[ 103,682,833 | 4,421,424 | 223 $] 15,418,672
$[ 129,475,407 | 3,413 $ 9,170,318
$[ 92,499,918 $[ 128,155,704 $[ 14,795,683 | 72%[ 63%[ 62%[ 9.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals:

. : | 826126 |
FATel, (LT State Total Length: 826.126 bl
KM

| NCVBR009

Engineer Award Amt. Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost

$| 632,462,599 [ 14,765
$[ 601,522,539 $| 19,083,928 | 730 $[ 66,194,696

$[ 651,546,523 | 15,495 $| 44,051,495
$[ 491,920,024 $| 650,185,345 $| 68,595,096 | 76%| 64%[ 71%| 9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




